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CAFON:                   
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CO:
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DAD:                        
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DG:
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INTRODUCTION

Initiated in October 1997, the Delta Agricultural Development Project (DAD) is one of the four projects of the consolidated program of the “Household Livelihood Security and Institutional Capacity Building in Mopti Region and Macina District.”  This program is financed under the Cooperative Agreement # 624-A-00-97-00087-03.  

The DAD project intervenes in the development of rice-farming plains in the Niger River inland Delta.  Its overall objective is to improve the security of 6,000 households in the districts of Djenne, Mopti, Macina, and Tenenkou through the increase in rice production and capacity building of producer inter-village organizations by 2002.  

In order to achieve this objective, the project developed a logical framework that includes the three following intermediate objectives:

The basic needs of 6,000 farming households will be secured through an increase in rice production by 15,000 tons over 30,000 hectares of developed plains.  

At least ten inter-village producer organizations will have the technical capacity to manage the developed lands and meet the needs of their members.  

Inter-village rice producer organizations will have the capacity to manage the developed lands in a democratic, transparent and sustainable manner for the benefit of their members.  

The present document has two parts.  The first part describes project activities over the last six months of the project (January through June 2003).  The second part analyzes the accomplishments over the life of the project.

A. SIX-MONTH REPORT: JANUARY THROUGH JUNE 2003

This report covers the period from January through June 2003.  During this period, activities were implemented according to the action plan developed for the nine-month extension phase and to consolidate the results of the five-year project. A severe food crisis and subsequent exodus of population seeking income opportunities characterized the period.  Due to this situation, the participation of the local partners to the project activities like the construction of the grain storage facilities and the various training sessions was affected. The activities during the period covered the following areas:

1) Assistance to savings and credit (MJT) groups:

Out of the 122 existing groups (100 new and 22 old groups), 96 are functional.  The exodus of the group members seeking food following a bad agricultural production and the unrest in Ivory Coast led to 26 groups becoming inactive.  The 96 MJT group members (3,270) mobilized savings totaling 18,819,405 FCFA, which allowed them to provide loans to 2,291 group members. Eight groups negotiated collective loans amounting at 500,000 FCFA each, with Kondo Jigima, a local micro-finance institution, in order to meet the growing credit needs of their members.  The MJT group members marketed 2,272 tons of rice.  

2) Capitalization and extension of the inventory credit (IC) activity to other villages:

The project team trained village association management committees and built 21 grain stores.

3) Technical advice and support to the rice traders:

Sixteen women’s groups and two traders, respectively, obtained loans from Kondo Jigima totaling 18,450,000 FCFA and 2,500,000 FCFA that allowed them to expand their marketing activities. The female rice sellers traded 3,591 tons of rice and the two male traders marketed 305 tons.

4) Completion of the works in the Pondori and Djonké sites:

The infrastructure building works consisted in four canals in the Pondori, each of them including a water regulatory device and a 122 meters long dike in Djonke.  Local enterprises implemented the works, according to the negotiated time schedule, at a total cost of 72,993,350 FCFA. The representatives of the Djenné prefecture and sous-prefectures, the DRAER of Mopti, the SLACAER of Djenné, the village associations, the local enterprise and the monitoring and control bureau participated in the reception of the works.

Institutional strengthening of the four Inter-Village Associations (IVA):

The project provided assistance to the four IVAs in the process of renewing their management boards after a mandate of three years and updating their strategic plans. 

Strengthening of the seed production program :

The project built 4 concrete warehouses equipped with scales at a total cost of 48,000,000 FCFA and supplied the IVAs with 55,764 tons of improved seeds, 14,455 tons of which were purchased by the IVAs with their own funds at a cost of approximately 4 million FCFA.  The seed producers now have a revolving fund of 262,965 FCFA deposited at Kondo Jigima.  The production area was expanded from 26,5 hectares to 33 hectares.  The National Seed Service provided five farmers of the Pondori and Syn sites with 500 kg of G4 seeds to conduct tests in the project zones.    

Preparation and monitoring of the 2003-2004 agricultural campaign :

205 members of the Village Associations (VAs) benefited from refresher training on estimating surface area and respecting input standards. The CAFON (Coopérative des Artisans et Forgerons de l’Office du Niger) donated to the VAs some agricultural equipment amounting at 187,500 FCFA and promised to donate a dehulling machine and a “batteuse” in the near future.  The farmers in Pondori, Syn and Djiguiné were trained in the use of the donated equipment.

Apart from the above activities, representatives of IVAs participated in dialogues between the GOM and the Civil Society of Djenné regarding the building of the Talo works and the Djenné – Saye road. 

The 2003-2004 agricultural campaign seems to be promising – the rainfall is much higher this year than last.  The optimism of farmers as a result of this good rainfall led them to expand their fields. 

1.
INDICATORS RELATED TO THE STRATEGIC OBJECTIVE OF USAID-MALI 

SEG TEAM  

This section presents the status of economic growth indicators agreed upon with the USAID Sustainable Economic Growth (SEG, now Accelerated Economic Growth – AEG) team.  These results are compared with the baseline data collected at the outset of the project.  

The following table gives the level of these indicators from 1997 (baseline data) to 2003.  Data related to the 2002-2003 campaign are the same as the ones presented in the harvest report provided to USAID in April 2003. 

TABLE OF INDICATORS ANALYSIS CY 2003

	
	
	Baseline 1997
	CY 1999
	
	CY 2000
	
	CY 2001
	
	CY

2002
	

	
	Performance
	Initial
	Survey
	
	
	
	
	
	
	
	

	Result
	Indicator 
	Estimation 
	Results
	Target
	Actual
	Target
	Actual
	Target
	Actual
	Target
	Actual

	Vol. Of sustainable
	Total area cultivated
	
	
	
	
	
	
	
	
	
	

	rice production
	In rice (ha)
	27,270
	28,231
	28,10
	48,376.9
	29,090
	49,695
	30,000
	49,794
	50,000
	49,794

	Increased
	
	
	
	
	
	
	
	
	
	
	

	
	New area in
	0
	0
	910
	16 850
	1,820
	18,167
	2,730
	18,266
	22,730
	18,266

	
	Production (ha) cumulative
	
	
	
	
	
	
	
	
	
	

	
	Average yield per
	1.0
	0.539
	1.16
	0.836
	1.32
	2.275
	1,48
	1.922
	2.3
	1,252

	
	Hectare (T/ha)
	
	
	
	
	
	
	
	
	
	

	
	Total Production (T)
	27,270
	1,186
	32,700
	16,309.6
	38,399
	113,056
	44,400
	84,894
	115,000
	9 149,6

	
	
	
	15,216
	
	
	
	
	
	
	
	

	
	Area with improved
	0
	0
	500
	513
	1,750
	1,758
	5,250
	6,327
	8,500
	8,910,30

	
	Seed (ha) cumulative
	
	
	
	
	
	
	
	
	
	

	
	Area under improved
	0
	0
	10,000
	13,064
	20,000
	24,954
	30,000
	31,293
	30,000
	33 879

	
	Production (ha) cumulative
	
	
	
	
	
	
	
	
	
	

	Value of rice
	Value of rice
	3,409
	179
	4,094
	2,039
	4,794
	14,132
	5,536
	10,612


	14,375
	1,281

	Production
	Produced (millions of
	
	1,902
	
	
	
	
	
	
	
	

	Increased
	CFA
	
	
	
	
	
	
	
	
	
	

	
	Revenue per hectare
	NA
	63,375
	NA
	104,516
	NA
	284,375
	NA
	213,118


	287,500
	175 280

	
	(FCFA)
	
	
	
	
	
	
	
	
	
	

	
	Revenue per person
	NA
	34,033
	NA
	42,130
	NA
	263,455
	NA
	198,611


	269,039
	75,120

	
	( FCFA)
	
	
	
	
	
	
	
	
	
	

	
	Revenue per household
	NA
	389,287
	NA
	463,439
	NA
	1,844,186
	NA
	1,390,279


	1,883,273
	525,840

	
	(FCFA)
	
	
	
	
	
	
	
	
	
	

	Rice marketed
	Tons
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	4,000
	6 168

	Infrastructure manual
	
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	NA
	Approved
	Approved


The following issues are worth mentioning: 

1) The agricultural 2002/2003 campaign was very difficult in the Djenné cercle.  Only 15% of agricultural areas were productive.  This situation is the result of poor rainfall and little flooding.  The Pondori and Djonké sites were the only ones to produce rice.

2) The quantity of rice marketed corresponds to the quantity traded by the MJT groups (2,272 tons) and the female and male traders the project supported (3,896 tons), which totals 6,168 tons.  The farmers did not implement the inventory credit program this year due to the poor agricultural campaign.

3) The production of the infrastructure manual has been slightly delayed.  The manual will be adopted in July 2003.  CARE will support the costs incurred related to the staff required to implement this activity. 
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The above map represents the district of Djenné with its 12 communes and the location of the villages which benefited from grain storage assistance.  

2.
PROGRESS TOWARD THE ACHIEVEMENT OF OBJECTIVES

In this section, the narrative of results achieved will be presented according to the performance indicators and by intermediate objective.  

2.1
Intermediate objective 1 - The basic needs of 6,000 farmer households will be secured through an increase in rice production by 15,000 tons over 30,000 hectares of developed plains.  
The major activities under this objective consisted of completing the building of infrastructure in the Pondori and Djonké sites and accepting the infrastructure built during the last campaign. 

2.1.1
The completion of the infrastructure works in Pondori and Djonké.
In order to secure the works already built, a technical study conducted by a private bureau recommended the implementation of some complementary works in Pondori and Djonké.  These works consisted of:

a ) in Pondori: digging four canals totaling 7,741 meters, each of them having a regulatory device.

b ) in Djonké: building a 122 meters long dike.  

All the works were accepted on May 12, 2003 by a team made of representatives of the Djenné prefecture, sub-prefectures, VAs, CARE, monitoring bureau and building firm.

2.1.2
 The final acceptance of the infrastructure  built during the last campaign.

The team accepted the dike and the infrastructure built in Syn and the first dike in Djonke. 

2.2

Intermediate Objective 2 - At least ten inter-village producer organizations will have the technical capacity to manage the developed lands and meet the needs of their members.  

In order to achieve this objective several activities were implemented.  They focussed on consolidating the knowledge of the producers and their associations to better benefit from the project investments:

2.2.1
Appraisal of the 2002-2003 agricultural campaign.  
As noted above, the 2002 rainy season was the worst in ten years.  For much more detail, see the report entitled “Delta Agricultural Development Project (DAD): Harvest indicators for the 2002-2003 rice production campaign” that CARE Mali submitted to USAID in April 2003.

2.2.2 Preparation of the 2003-2004 campaign

In the project zone, the rains occurred early and the rainfall recorded this year is twice as much as last year.  This rainfall situation is good for plowing and planting activities. 

The project team distributed its manual related to rice production in controlled flooding systems.  The project team also assisted rice producers in managing the infrastructures and promoting the use of improved seeds. 

2.2.2.1
Management and maintenance of hydro-agricultural 

infrastructures:

In order to facilitate participant “ownership,” the project team conducted (refresher) training and consensus building sessions with all the players (elected officials, government officials, IVAs and other players).  These sessions also aimed at providing the IVA members with the necessary technical competencies to insure the maintenance of the infrastructure and the management of water in each of the plains.  The outcomes of these sessions have been capitalized in the form of a manual which is going to be finalized. 

2.2.2.2 Promotion of improved seeds

In order to put in place a permanent supply channel for improved seeds and meet the needs of the VAs, the project implemented the following activities:

a) Supplying quality seeds:

The objective of the campaign was the provision of 30 tons of improved seeds to the IVAs in order to ensure a yield increase to 2.5 tons per hectare.  Due to the poor agricultural campaign, several producers lost all their seeds.

The agricultural diagnosis that was conducted among the IVAs set up the needs of the project area at 146 tons of seeds.  Given the market availability of seeds, the project supplied 56 tons of certified rice seeds to the producers of the four plains.  Out of these 56 tons of seeds, the IVAs purchased 14.5 tons with their own resources generated by the reimbursement of the seed loans in the previous years. The supplied seeds are from the following varieties: Khao-gaenw, Gambiaka, BM16, Bh2, BG9-2.

Quantities (in tons) of improved seeds supplied to the IVAs for 2003-2004 season

	SITES
	Total

	PONDORI
	DJIGUINE
	DJONKE
	SYN
	

	22.924
	9.680
	13.440
	9.720
	55.764


b) Producing and storing quality seeds:

In order to make high quality seeds available to the rice producers, the DAD project team and the IVAs continued to support the local production of improved seeds.  The program continues to use the same 35 seed producers as last year.  The project team held refresher training sessions for these producers so that they manage to meet the expectations of the IVAs.  The total seed production area this year is 33 hectares against 26.5 hectares during the last agricultural campaign.  Moreover, the National Seed Service gave 500 kg of G4 seeds to conduct experiments on the project plains.  Five volunteer farmers will implement the experiment in the Pondori and Syn sites.

Table: Quantities of seeds produced in the project area during the 2003-2004 agricultural campaign

	Site
	Number of villages
	Number of producers
	varieties
	Areas, ha

	
	
	
	
	

	Pondori
	8
	19
	Khao

Gambiaca

DM16

BH2

Gambiaca G4
	12.00

1.50

2.0

1.00

2.00

	Syn
	6
	10
	Gambiaca

DM16

BH2

BG 90- 2

Gambiaca G4
	6.00

1.00  

0.50

1.00

2.00

	Djiguinè
	3
	3
	Gambiaca
	1.50

	Djonké
	2
	3
	Khao

DM 16
	1.50

1.00

	Total
	19
	35
	
	33.00


In addition to depositing a revolving fund of 262,965 FCFA at Kondo Jigima, the seed producers decided to put in place a seed management committee in the Benso federation, an umbrella federation that includes all the project partner VAs.  The committee is made of 11 persons, all of them being seed producers in the fours project sites.  The IVAs requested, from the seed beneficiaries, a sum of 1,000 FCFA per bag.  The fund will be used to cover the costs related to seed production that the project was supporting so far. 

In order to improve the seed storage conditions in the four plains, the project built four storage facilities, each of these having a capacity of 120 tons.  Each storage facility is managed by a management committee encompassing 5 to 9 members, the number of the members varying from site to site.  The IVA store keeper is in charge of the management tools.  In order to strengthen the competencies of the management committees and technical team members in managing seed stocks and using the storage facilities, the project team conducted a three-day training workshop in each of the four sites.  The participants were trained in the following areas: 

1. Seed storage and conservation techniques in storage facilities;

2. Post harvest materials and equipment use techniques;

Apart from these topics, a manual on rice production under controlled flooding, in which all the tools related to grain storage management are developed, was elaborated and distributed.

2.2.3
Production valorization

In order to ensure a high level of income for the rice producers and traders in the project area, the project team went on assisting the beneficiaries of the savings and credit activities, inventory credit as well as the female rice sellers groups.  Project assistance consisted of monitoring and promoting these activities.

2.2.3.1 Women savings and credit groups (MJT)

The project activities mainly consisted of forming 100 new groups and brokering win/win partnerships between the 122 MJT groups (new and old groups) and Kondo Jigima, a microfinance institution.  Eighty percents of the new groups went through the various steps of the training process.  Due to the poor agricultural campaign, 20% of these new groups witnessed the exodus of their members.  

The number of MJT group members is 3,270 and the situation of the various MJT groups can be summarized as follows:

Table Cash Situation

	Zone
	Amount available 

(in FCFA)


	Amount in loans 

(in FCFA)


	Loan beneficiaries


	Social fund



	
	Old groups
	New groups
	Old groups
	New groups
	Old groups
	New groups
	Old and new groups



	Taga
	672,260
	1,132,885
	664,985
	1,125,265
	70
	165
	140,635

	Djenné
	////////////
	1,342,215
	//////////
	936,345
	///////////
	334
	0



	Sofara
	2,209,390
	1,773,190
	2,028,000
	1,601,620
	210
	225
	109,950

	Madiama
	2,071,425
	1,706,765
	1,418,725
	1,293,600
	155
	177
	19,635

	Konio/Kéké
	////////////
	1,794,830
	/////////////
	1,465,550
	///////////
	181
	60,115

	Mougna
	4,916,475
	2,973,220
	4,401,230
	3,345,485
	210
	564
	263,405

	Total
	9,869,490
	8,949,915
	8,512,940
	9,767,865
	645
	1646
	593,740

	Grand Total 
	18,819,405
	18,280,805
	2291
	593,740


Overall, the MJT groups mobilized 18,819,405 FCFA in savings and 593,740 FCFA in social funds and 2,291 members received loans totaling 18,280,805 FCFA.  The MJT groups in the Mougna area performed the best as most of their members conduct rice marketing activities which generate a high level of income. In order to enable the MJT groups to partner with microfinance institutions, the project team supported the MJT groups in formalizing their statutes.  Out of the 22 groups formed in 2001, 20 have statutes and internal regulations.  Among these, 14 got a “récépissé”.  Several other MJT groups requested the project assistance to obtain their récépissé.  Eight MJT groups got each a loan of 500,000 FCFA from Kondo Jigima. One of them already reimbursed its loan and asked for a new loan.  Three other groups just finalized their loan request and are waiting for their loan to be processed.  In all the stages of the récépissé securing process, the women were fully involved so that they understand the process and be able to assist others.  The MJT approach is clearly a good way to mobilize resources and improve the livelihood and social security of the women.  Dida Dramé, a member of the MJT group of Pana, stated: “I started my business with 1 kg of shea nut butter of 300 FCFA.  With MJT, I benefited from a loan and got 5,000 FCFA, then 10,000 FCFA and then 200,000 FCFA.  This allowed me to diversify my activities.  Today, my turn-over is around 800,000 FCFA.  When my turn-over was 400,000 FCFA, I bought an ox, than a cart, than I recruited laborers to work in my field which produced 40 to 80 bags of rice.  That led me to rice marketing activities. Now I have a flourishing business.  I go to the markets of Diafarabé and Mopti and I manage to give loans to others”.

2.2.3.2.  Inventory Credit (IC)

Following the project information campaign on the IC approach in the four project sites, several villages decided to apply the approach.  In order to provide the producers with a clean storage place, the project built a storage facility in each of the villages that expressed interest.  In total, the project built in the four project sites, 21 stores, each having a capacity of 6 tons.  The population physical contribution was mobilized to collect local materials and supply non qualified labor.

Distribution of the stores among the four project sites.
	
	Sites

	
	Pondori
	Djiguinè
	Syn
	Djonké
	Total

	Number of villages per site
	35
	3
	16
	8
	62

	Number of villages having benefited from a store
	13
	3
	0
	5
	21


The IC management committees are in charge of the stores.  The project team gave them the necessary training to make them able to manage the stores properly.  All the conditions are now in place for the villages to start the IC activities at the end of the current agricultural campaign.

2.2.3.3.  Support to traders and female rice sellers

As planned in the nine month extension phase of the project, DAD had to support the rice processing and marketing activities.  The project focused most of its efforts on targeting the vulnerable women and trying to provide these with an income generating activity that could improve their livelihood security.  The project team identified the rice sellers and traders in the four project sites and facilitated their organization around rice trading.  Sixteen groups, from twelve villages, and two traders decided to take the opportunity that the project was offering.  Thanks to the assistance from the project, the 16 groups quickly got functional and met the conditions set up to get a loan from Kondo Jigima.  Each of the 16 groups and the two traders received a loan of 500,000 FCFA to 2,000,000 FCFA, according to the financial products 3 and 4 described in the agreement signed by CARE and Kondo Jigima on September 25, 2002. 

The monitoring of the rice purchases and sales shows that the women bought 3,502 tons of rice, in total.  The purchase value of the rice is 573,448,136 FCFA, i.e. 199,252,330 FCFA for the purchase of paddy rice and 374,195,806 FCFA for the purchase of dehulled rice.  The selling value of the rice is 728,642,858 FCFA, i.e. 242,346,543 FCFA for paddy rice and 486,296,315 FCFA for dehulled rice.

The two rice traders sold 305 tons. 

 Situation of the loans per group

	SITES
	N°
	SELLERS GROUPS 
	LOAN SIZE ( F CFA)

	PONDORI
	1
	Pana I
	2 000 000

	
	2
	Pana II
	2 000 000

	
	3
	Yébé I
	1 500 000

	
	4
	Yébé II
	1 500 000

	
	5
	Payaba Marka
	1 000 000

	
	6
	Payaba Bambara
	   500 000

	
	7
	Kobassa
	1 000 000

	
	8
	Koba
	2 000 000

	DJIGUINE


	9
	Kounti I
	   750 000

	
	10
	Kounti II
	   500 000

	
	11
	Djiguinè I
	   500 000

	
	12
	Djiguinè  II
	   500 000

	YONGARI 
	13
	Senossa
	1 000 000

	
	14
	Wéraka
	1 100 000

	SYN
	15
	Madiama
	1 000 000

	SOFARA
	16
	Sofara
	1 600 000

	
	
	 S/TOTAL 1
	18 450 000


	 2  RICE TRADERS

	SOFARA
	
	Baba SAO
	  2 000 000

	DJENNE
	
	Sidy Yéhiya MAIGA
	     500 000

	
	
	S/TOTAL  2
	  2 500 000


	TOTAL  LOANS (S/T1 + S/T2) 
	=                       20 950 000  F CFA


In order to provide the female rice sellers groups with a methodology and tools able to maximize their income, the project conducted a marketing training in Yébé (71 women beneficiaries), Sofara (59 women beneficiaries) and Djenné (41 women beneficiaries).  Overall, 171 women of the 16 groups acquired competencies in better valuing their products and setting up win/win relationships with microfinance institutions. The marketing training was the first training event of this nature in the area and was well received and appreciated.  The president of the Yébé II group stated: “We thank CARE for this initiative.  We had been conducting rice marketing activities for years with no real expertise.  Now, thanks to this training, we have tools that allow us to figure out what our real margins are, and we are able to develop our business plans as well as new strategies to better sell and better meet the needs of our clients; all of this helps us ensure improved livelihood of our households.”

From October 2002 to June 2003, the female rice sellers groups and the traders marketed 3,896 tons of rice in the markets of Djenné, Mopti and Bamako. 

2.3
Intermediate objective 3 - Inter-village rice producer organizations will have the capacity to manage the developed lands in a democratic, transparent and sustainable manner for the benefit of their members.  

In order to ensure a rational and democratic management of the sites developed by the IVAs, the project implemented three (3) major activities during the period.  

2.3.1. Renewal of the IVAs boards

The project team conducted a series of sessions with the IVAs to remind them the content of their statutes and the principles of good governance.  The IVAs proceeded to the analysis of their three years of activity and held their general assemblies to elect their new board members.  The renewal of the boards process was  transparent and consensual, which shows the level of maturity and functionality of the IVAs.  The IVA of Pondori created in 1993 had never gone through this board renewal process until a new board got elected this year by 70 delegates from 35 villages.  The IVA Benkadi of Djiguiné decided to reduce the size of its board from 26 to 19 members.  

2.3.2
Revision of the IVA strategic plans
The project team assisted the IVAs in revising their three-year strategic plans for the period 2003 to 2005.  The project conducted five-day workshops in each of the four sites.  The municipal authorities and the technical services participated in these workshops. Apart from analyzing the strengths, weaknesses, opportunities and threats, the participants also discussed the environmental aspects and included actions related to these aspects in their strategic plans. Setting up strong relationships between the IVAs, the municipal authorities and the technical services was a key element to ensure the sustainability of the project impacts after the project’s withdrawal. 

2.3.3.  Mobilizing external resources
In order to reinforce the external capacities of the IVAs to mobilize external resources, the project assisted the IVAs of Djiguiné and Pondori in designing and developing a funding request to be submitted to the FEP-Mali.  In April, both the IVAs were notified that they were pre-selected.  Through this process, both the IVAs benefited from training in project design and application development. 

3.

CASE STUDY/“SUCCESS STORY”

Mobilizing local resources:
Organizing the poor and helping them mobilize local resources provides them with a greater chance to access financial products and enter production networks.  Mrs. Kouama Karapo’s case, a widow who is a member of the Pana rice sellers group, illustrates that.  She summarizes her story as follows: “When CARE proposed the MJT activity in our village, I joined a group.  The first loan I received, amounting at 10,000 FCFA, allowed me to start rice marketing activities.  After 18 months of activity, the resources that I had available for my business reached 500,000 FCFA.  This allowed me to gather other interested women of the village and, as a group, to benefit from larger loans contracted from a micro-finance institution.  Our group benefited from a 2 million FCFA loan, a large part of which I received personally.  My business quickly grew and after one month, I started carrying my rice to Mopti and San.  After three months, thanks to my personal savings, I went to bring my son back from 17 years of exodus in the Gambia.  When he got back, I purchased a cart and a pair of oxen for him.  Now he has a field and just got married.”

4. DIFFICULTIES  ENCOUNTERED

During the period under review, the project has faced the following major difficulty:

Unavailability of improved seeds in sufficient quantities: As in previous years, the National Seed Services could not meet the project needs of selected seeds. In fact, the poor harvest of the last agricultural campaign aggravated the situation.  Indeed, several producers of the region lacked seeds this year.  While the project could not meet all the demands, the quantity of seeds purchased and distributed covered 80% of the needs, thanks to the project early planning.  The project gave advice to the local producers so that they cover at least 80% of the local needs in the coming years. 

5.  COLLABORATION

Once more, the project solicited and secured the collaboration of all the development partners in the region.  During this period, the project sought even more aggressively the collaboration of the partners, as the project was coming to an end.  It was therefore necessary to remind all the partners of their responsibilities in the follow-up of the activities the project initiated.  In addition to meetings held with the local technical services and the collectivities, the project organized meeting sessions and field visits for the regional directions (DRAER, DRAMR,…).  Now, the VAs and IVAs can access, on their own, all the technical services and know contact people who make themselves available to them.

6.  CONCLUSION

By increasing rice and fodder production, the DAD project actually gave hope for food security in Djenné district.  The development of the processing and marketing activities as well as the win/win partnerships the project set up between the rice producers/sellers and the micro-finance institutions constitute key elements aimed at promoting producers’ self development and economic security.

Project outcomes, while important, remain fragile.  The district development actors as well as the decentralized collectivities will be able to meet the challenges that the irrigation infrastructures, the developed technical, organizational and financial capacities will have generated.  The conflict management and resolution mechanisms that the IVAs have put in place constitute a certain guarantee of ownership and sustainability.

B. LESSONS LEARNED FROM FIVE YEARS OF THE DAD PROJECT 

In this section of the document, we present an overview of five years of DAD Project implementation and the impact thereof. This section begins with background on how this innovative project began and the strategy it adopted.  This will be followed by an analysis of the five years of the project and how well it achieved its objectives.  We will then discuss the financial impact of the project and what we have learned.

1. Project Strategy  

The project supported initiatives aiming at increasing, in a sustainable manner, rice and fodder production by building water retention infrastructures and providing technical advice to producers’ associations at the four project sites.  In order to attain the above objectives, the project developed a three-fold strategy: 

· Developing the organizational capacities of four inter-village agro-pastoral producers’ associations to make them able to manage large irrigated plains;

· Building infrastructures to permit water control for irrigation under a controlled flooding system;
· Promoting the use of improved agricultural techniques for rice production and marketing; a special focus was put on marketing during the last nine-month extension period.

1.1.
Developing the organizational capacities of four inter-village agro-pastoral producers’ associations to enable to manage large irrigated plains  

The project team selected the sites of intervention on a rational manner, taking into account the actual potentialities of the sites, the interests of the various professional groups (farmers, fishermen, pastoralists) and the degree of motivation and commitment of the producers’ organizations.  The project elicited technical assistance requests from producers’ organizations in order to increase their commitment to project activities.  This approach also tended to reduce the occurrence of land tenure related conflicts, as the project was carried by all the members of the producers’ organization that made the application. The project team analyzed the applications using pre-defined criteria and conducted technical surveys of the pre-selected sites before they were finally selected.  This approach allowed to reduce the study costs, as thorough studies were conducted only in the sites where shallow surveys were conducted. 

Aside from the technical studies, a process was put in place to strengthen the capacities of local organizations, targeting interested organizations and their members.  The objective of this organizational capacity strengthening process was to provide the associations with the capacity to manage project activities in a democratic, transparent and sustainable way.  The institutional strengthening activities focused on:

· democratic governance;

· sound, transparent and efficient management;

· protecting the members’ interests;

· mobilizing external resources.

The various capacity strengthening activities were implemented through training sessions, inter-organization workshops, exchange visits and discussion sessions.  The project team identified the training needs in institutional strengthening on the basis of shallow and thorough diagnoses of the various associations.

1.2. 
Building infrastructures to permit water control for irrigation under a controlled flooding system

The project team selected plains that necessitated limited investments and contracted the private sector to implement the technical studies, build the infrastructures and provide technical monitoring.

The project team set up in each association a committee in charge of the monitoring of the infrastructure building works.  These committees were involved in the selection of the enterprises and controlling firms.  They were also in charge of mobilizing local labor. 

1.3.
Promoting the use of improved agricultural techniques for rice production and marketing 

In order to increase the rice production in the fours project sites, the project team put some emphasis on promoting the application of the agricultural calendar, the use of improved seeds, the use of organic fertilizers and, to a lesser extend, the use of mineral fertilizers. 

In order to increase the level of rice marketing, the project team promoted the MJT approach, a simple and low cost savings and credit approach adapted to women’s groups.  The MJT approach allowed the group members to access more funds in order to conduct their rice marketing activities.  The project team also tested an inventory credit approach, a promising way for farmers to access financial resources at harvest time and to postpone the sale of their rice until the hunger season, so to benefit from a marginal price increase.  Finally, the project team brokered win/win partnerships between the women groups, individual rice traders and a micro-finance institution, developing new financial products adapted to the clients needs and allowing them to make their business grow.

2. Analysis of project results and impact
2.1. Water retention infrastructures

Out of 16 applications, the project retained 4 requests for assistance from rice producers associations. The project built water retention infrastructures in four plains totaling 49,794 hectares, farmed by 7,526 households living in 62 villages of the Djenné district.  These infrastructures brought the flooded area from 31,627 hectares to 49,794 hectares, adding 57% of irrigated area. 

The project built twenty-nine infrastructures in four plains.  Eleven canals were dug and 7 dikes built. The overall infrastructures cost 548,359,482 FCFA, i.e. less than $20 per hectare.

The impact of these works can be summarized as follows:

· they contributed to increase the fish production by about 50%;

· they contributed to increase the fodder production: the rice straw and “bourgou” production increases are estimated respectively at 78,696 and 22,875 tons per year. This increases the grazing capacity by 79,000 beef heads. 

· They contributed to a drastic increase of rice production, as the following table shows. In 1999, despite a good rainfall and flooding, rice production was low, as several fields were damaged due to the fact that works were not finalized in several parts of the plains. The 2002-2003 agricultural campaign was also bad given the exceptionally low rainfall and poor flooding. The rainfall from June to October had not been so low for the last ten years; similarly, the levels of Bani River flooding had not been as low since 1992.
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2.2.
Assistance and advice to producers

The assistance and advice provided by the project team were focused on the following aspects:

· Sensitizing the farmers on the need to follow the agricultural calendar and to use improved agricultural techniques: 250 farmers were trained on the field measuring techniques, appropriate seeding practices, tillage methods adapted to decrease the weeds propagation, yield assessment, and other techniques. 
· Supplying the IVAs with improved rice seeds: the project distributed 186 tons of improved seeds to the four IVAs.
· Training local farmers in improved seed production: the demand for improved seeds increased every year, following the yields secured by the farmers who first experimented the use of these improved seeds. In 2002, an area of 8,910 hectares was sowed with improved seeds, i.e. 18% of the total area of the four project sites. In order to secure the improved seed availability, the project trained and assisted 35 seed producers. Within the next two years, these 35 seed producers should be able to cover all the needs in the four project sites. 

· Ensuring seed quality: the seed quality is certified by a State agency. In each site, the project built a seed store.  The use of the improved seeds, combined with improved agricultural techniques led to a significant rice yield increase.  The yield went from 0.5 tons per hectare in 1997 to 2.2 tons per hectare in 2000.  In 2002, despite a low rainfall and a low level of flooding, the yield remained relatively high (estimated at 1.25 tons per hectare) and only the improved rice varieties produced.

· Training the IVAs members on how to manage the water retention infrastructures : the project team put in place four infrastructure management committees and trained them on how to read the flood scales and which decision to make with regard to closing and opening the infrastructures.
2.3.
Strengthening the capacities of producer organizations

The project team put an emphasis on institutional capacity strengthening in order to ensure a full participation of the communities in the infrastructure management and maintenance activities and guarantee the project impact sustainability.  The project team partnered with 59 Village Associations, 4 IVAs and 1 umbrella federation.  These partner organizations benefited from training in the following areas:

· financial management and accounting (IVAs),

· literacy (VAs),

· development of statutes, internal rules and partnership agreements (IVAs),

· democratic governance and strategic planning (VAs), 

· TOT in literacy (village animators).

2.4.
Advice in marketing 

In order to value the rice production surplus resulting from the project interventions, the project team conducted three types of activities: 

· Savings and credit: “Musow ka Jigiya Ton” (MJT): This is a savings and credit system adapted to women groups.  The common fund, made of the members’ individual weekly savings, grows very fast and can rapidly be used to provide individual short-term (1 to 3 months) loans to the group members.  The project does not bring any funds. All the project team does is accompanying the formation of the group, its functioning and the management of the savings and loans portfolios.  A total of 122 MJT groups have been formed, gathering 4,223 women members

· Inventory Credit: IC consists of using grain stocks to guarantee loans from a microfinance institution.  The rice producers who participate in this activity store their grain in a community storage facility and sell it in the hunger season when prices are higher.  Based on their stocks, the farmers obtain loans from a micro finance institution that allow them to meet their treasury needs.  Once the producers sell their rice, they reimburse their loan and they still have a cash balance that they can invest in agricultural inputs.  Following an experiment that the project team conducted in two villages, 21 other villages demonstrated interest to implement the activity at the end of the ongoing agricultural campaign.  Each of these 21 villages received a warehouse with a capacity of 6 tons. All of the warehouse management committees received training in how to implement inventory credit systems.

· Support to female rice sellers’ groups and individual rice traders: the project team negotiated an agreement with Kondo Jigima, a microfinance institution, to put on the market new financial products adapted to the needs of the female rice sellers’ groups and the individual rice sellers.  Sixteen groups totaling 158 female sellers and two traders benefited from these new financial products, which allowed them to improve their business.  In addition to this, the project team provided them with training in marketing and business plan management. 

3.
 Analysis of the project financial impact

Taking a conservative approach, the analysis of the analysis of the financial impact of the project led to an internal rate of return (IRR) of 87%, each dollar invested will produce the equivalent of $9.50, in current value, over the next 20 years.  The detailed analysis was presented in the 2002-2003 harvest report submitted to USAID in April 2003.

4.
Lessons Learned 

1.
Possibilities of project expansion: There are vast areas in the Delta that present similar conditions as the DAD project areas and where rice production could be increased to the benefit of rural communities who are facing food insecurity. The DAD project experience demonstrated that it is possible to drastically increase rice production in these areas, at low costs and through high return investments. 

2. Land tenure conflict management and resolution: Agricultural production increase, on land known as having low agricultural production potential, easily generates conflicts with regard to who is the legitimate beneficiary of this production increase. It is important to anticipate the effects of these conflicts and take the required actions to mitigate them. 

3. Mobilization of human and financial resources: The labor and financial contributions the project team required from the population increased the project partners’ participation in project activities and increased their “ownership.”

4. Savings and rational investments: Women’s groups easily understood the need to mobilize their savings and use these as a way to break free of the vicious cycle of indebtedness. 

5. Brokering win/win partnerships among various players: The various partnerships that the project team facilitated between the IVAs, female rice sellers’ groups, rice traders and Kondo Jigima led to mutual benefits and satisfaction. These brokering activities are key in expanding the rice sub-sector.  

6. Extension of adapted techniques: Rice producers showed high enthusiasm in applying the techniques that the project team promoted. These techniques proved to be well adapted to the local production context. 

7. Organization of the partner population: Without developing the organizational capacities of the partner populations, the DAD project would not have been able to achieve the high results he accomplished. 

8. Need to adapt the food security strategies to the context: The success of the controlled flooding system promoted by the DAD project, remains dependant on rainfall, as demonstrated in the 2002-2003 agricultural campaign. The rainfall in June and July and the level of the flood from August to October are key in the success of the production.  It is therefore advisable to promote grain stock management strategies that allow the producers to use, during crisis periods, surpluses they secured in good years.

ANNEX A : Quantities of rice marketed by the women rice sellers groups

	
	Purchases, kg
	
	
	Sales, kg
	
	
	Stock, kg

	GROUP
	QP
	PUP
	QD
	PUD
	QP
	PUP
	QD
	PUD
	QP
	QD

	DJIGUINE II
	6 435
	88
	9 365
	248
	0
	#DIV/0!
	12 256
	254
	0
	291

	KOUNTI MARKA 1
	11 750
	123
	2 400
	252
	0
	#DIV/0!
	8 270
	278
	0
	0

	YEBE
	16 730
	129
	7 700
	182
	5 440
	149
	6 660
	229
	14 370
	3 570

	WEREKA
	6 480
	148
	13 260
	226
	450
	#DIV/0!
	14 100
	201
	3 600
	840

	SOFARA
	5 700
	191
	312 300
	263
	3 000
	280
	285 650
	261
	1 500
	27 050

	SENOSSA
	0
	#DIV/0!
	9 350
	228
	0
	#DIV/0!
	8 970
	235
	0
	3 430

	PAYABA MARKA
	511 210
	81
	43 390
	277
	430 460
	114
	40 630
	303
	24 160
	0

	PAYABA BAMANAN
	130 030
	75
	247 070
	#DIV/0!
	136 780
	118
	290 620
	#DIV/0!
	1 200
	0

	PANA I
	289 650
	80
	25 580
	276
	261 230
	113
	19 870
	308
	27 320
	100

	PANA II
	360 300
	#DIV/0!
	881 250
	#DIV/0!
	355 000
	#DIV/0!
	1 117 700
	#DIV/0!
	2 900
	0

	MADIAMA
	3 265
	99
	10 934
	206
	1 825
	112
	11 046
	231
	1 680
	588

	KOUNTI MARKA 2
	2 440
	93
	11 240
	250
	0
	#DIV/0!
	12 480
	#DIV/0!
	0
	0

	KOBASSA
	419 340
	79
	32 130
	277
	405 080
	114
	34 490
	307
	8 380
	2 677

	KOBA
	129 950
	76
	3 000
	105
	126 420
	124
	3 000
	#DIV/0!
	1 220
	0

	DJENNE
	RAS
	RAS
	RAS
	RAS
	RAS
	RAS
	RAS
	RAS
	RAS
	RAS

	TOTAL
	1 893 280
	105
	1 608 969
	233
	1 725 685
	140
	1 865 742
	261
	86 330
	38 546

	
	199 252 330
	374 195 806
	242 346 543
	486 296 315
	
	

	VALUE, FCFA
	
	
	
	
	
	
	
	
	
	

	
	

	TOTAL - PURCHASES
	3 502 249
	

	TOTAL - SALES
	3 591 427
	

	TOTAL STOCKS
	124 876
	

	QUANTITY OF RICE MARKETED = 
	7 219
	tons
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   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 15 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 2 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 0 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { "Limite de Cercle" }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 206150.59268667 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
19 1 47 0
-1 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 12507 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:Shores_Perm }
  LyrType  { Region }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 4 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 7500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { Lac }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
3 1 10 0
-1 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:Rivers_Perm }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 5 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 7500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { Fleuve }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
3 1 10 0
0 0 0 0
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:Rivers_Temp }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 3 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 2500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { "Cour d'eau Saisonier" }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
4 1 1 0
0 0 0 0
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:Road_Class_1 }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 15 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 6 }
   InLeg  { 1 }
   VisMin  { 0 }
   VisMax  { 0 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { "Route Natioanle" }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
18 1 51 0
0 0 0 0
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:Road_Class_2 }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 7 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 7500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { "Improved Dirt Road with Maintenance - All Season" }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
0 1 10 0
0 0 0 0
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:Road_Class_4 }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 8 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 2500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { "Dirt Road with Occasional Maintenance - Intermittent" }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
25 1 1 0
0 0 0 0
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:Chef-lieu }
  LyrType  { Point }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 15 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 9 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 5000000 }
   LabMin  { 1 }
   LabMax  { 750000 }
   Descr  { "Admin Capitals" }
   Alias  { "" }
   LabExpr1  { ltrim(rtrim(_name)) }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 309225.88903 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
0 0 0 0
0 0 0 0
19 0 33 83
 }
  LabAttr  { 32771
1 1 1 0
0 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 18760 300 0 2 0 0 3
 }
 }
  Layer  { 
  LyrName  { VILLAGE:com_rur }
  LyrType  { Region }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 23 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 1 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 3 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 25 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 7 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 16 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 19 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 21 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 22 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 34 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 35 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 15 }
   LabStat  { 15 }
   DrawSel  { 0 }
   Prio  { 0 }
   InLeg  { 1 }
   VisMin  { 0 }
   VisMax  { 0 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { Regions }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 24806.961042065 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
RGB000000000 1 17 0
-1 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 1505 0 0 2 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:ACADEMIE }
  LyrType  { Region }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 11 }
   InLeg  { 1 }
   VisMin  { 0 }
   VisMax  { 0 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { Regions }
   Alias  { "" }
   LabExpr1  { _NAME }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
15 1 14 0
-1 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
3 1 14 0
10 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 3 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { VILLAGE:CAP }
  LyrType  { Region }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 1 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 3 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 26 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 7 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 16 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 19 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 21 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 22 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 34 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 35 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 15 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 10 }
   InLeg  { 1 }
   VisMin  { 0 }
   VisMax  { 0 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { Regions }
   Alias  { "" }
   LabExpr1  { _NAME }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
19 1 14 0
-1 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
3 1 14 0
10 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 3 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { CARTE_MAGASIN_BIS:Arrondissements }
  LyrType  { Region }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 15 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 14 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 2500000 }
   LabMin  { 1 }
   LabMax  { 1000000 }
   Descr  { "Limite d'Arrondissement" }
   Alias  { "" }
   LabExpr1  { _NAME }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 274875.53270063 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
1 1 1 0
-1 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 16676 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { CARTE_MAGASIN_BIS:Cercles }
  LyrType  { Region }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 15 }
   LabStat  { 15 }
   DrawSel  { 0 }
   Prio  { 12 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 0 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { "Limite de Cercle" }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 206150.59268667 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
19 1 47 0
RGB255255152 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 12507 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { CARTE_MAGASIN_BIS:Shores_Perm }
  LyrType  { Region }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 16 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 7500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { Lac }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
3 1 10 0
-1 -1 1 100
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { CARTE_MAGASIN_BIS:Rivers_Perm }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _AREA }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NVERTS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NPOLYS }
   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 17 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 7500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { Fleuve }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
3 1 10 0
0 0 0 0
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { CARTE_MAGASIN_BIS:Rivers_Temp }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
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   FldName  { _AREA }
   DspWid  { 13 }
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   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
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   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
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   DspWid  { 7 }
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   NoCurs  { 0 }
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 }
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   DspWid  { 7 }
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   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
  LyrAttr  { 
   Prot  { 0 }
   Stat  { 0 }
   LabStat  { 0 }
   DrawSel  { 0 }
   Prio  { 15 }
   InLeg  { 1 }
   VisMin  { 1 }
   VisMax  { 2500000 }
   LabMin  { 0 }
   LabMax  { 0 }
   Descr  { "Cour d'eau Saisonier" }
   Alias  { "" }
   LabExpr1  { _Name }
   LabPict1  { "" }
   LabExpr2  { "" }
   LabPict2  { "" }
   LabTxtSize  { 343584.32114445 }
   LabMode  { 0 }
 }
  ObjAttr  { 0
4 1 1 0
0 0 0 0
0 0 0 0
 }
  LabAttr  { 3
1 1 1 0
-1 -1 1 -1
0 0 0
0 0 0
"Courier New" 0 0 0 0 1 0 20845 0 0 0 0 1 1
 }
 }
  Layer  { 
  LyrName  { CARTE_MAGASIN_BIS:Road_Class_1 }
  LyrType  { Line }
  FldSett  { 
  Field  { 
   FldName  { _ID }
   DspWid  { 16 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 1 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME }
   DspWid  { 17 }
   Just  { 0 }
   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _NAME2 }
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   Protect  { 0 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
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   DspWid  { 13 }
   Just  { 2 }
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   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _LENGTH }
   DspWid  { 13 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 0 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTX }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
   Hidden  { 1 }
   NoCurs  { 0 }
   DspOrd  { 0 }
 }
  Field  { 
   FldName  { _CENTY }
   DspWid  { 15 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
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   NoCurs  { 0 }
   DspOrd  { 0 }
 }
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   FldName  { _NVERTS }
   DspWid  { 7 }
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   DspOrd  { 0 }
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   DspWid  { 7 }
   Just  { 2 }
   Protect  { 1 }
   Locked  { 0 }
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   NoCurs  { 0 }
   DspOrd  { 0 }
 }
 }
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   FixedSpac  { 1 }
   Columns  { 1 }
   MaxBox  { 15 }
   BoxColor  { 3 }
   Ascending  { 1 }
   Shrink  { 1 }
   TitleAttr  { Arial 0 0 0 0 1 0 1200 0 0 2 0 0 0
 }
   DescAttr  { "Times New Roman" 0 0 0 0 3 0 1050 0 0 0 0 0 0
 }
 }
   Ranged  { 
   DfltPict  { "#######.## to #######.##" }
   RShowOut  { 0 }
   RShowMiss  { 0 }
   ROutDesc  { "Out of Range" }
   RMissDesc  { Missing }
   RCount  { 6 }
   RMethod  { 8 }
   RMin  { 1e+36 }
   RMax  { 1e+36 }
   MissVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { Missing }
   Attrs  { 3
RGB000000000 1 50 0
RGB000000000 -1 51 100
RGB000000000 0 39 278
 }
 }
   OutVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 9 }
   Pct  { 750 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Out of Range" }
   Attrs  { 3
RGB000000000 1 50 0
RGB255255255 -1 1 100
RGB000000000 0 41 278
 }
 }
 }
   Propor  { 
   Entries  { 3 }
   bShowNeg  { 0 }
   PropPic  { #######.## }
   DotPic  { "#######.## per dot" }
   FMinVal  { 1e+36 }
   FMaxVal  { 1e+36 }
   FMinPct  { 0 }
   FMaxPct  { 100 }
   FMinChop  { 1 }
   FMaxChop  { 1 }
   FPosAttrs  { 0
RGB000255000 1 7 0
24 RGB255255255 1 0
 }
   FNegAttrs  { 0
RGB255000000 1 7 0
27 RGB255255255 1 0
 }
   LMinVal  { 1e+36 }
   LMaxVal  { 1e+36 }
   LMinWid  { 10 }
   LMaxWid  { 104 }
   LMinChop  { 1 }
   LMaxChop  { 1 }
   LPosAttrs  { 0
RGB000000255 1 0 0
 }
   LNegAttrs  { 0
RGB255000000 1 0 0
 }
   SMinVal  { 1e+36 }
   SMaxVal  { 1e+36 }
   SMinSize  { 9 }
   SMaxSize  { 1041 }
   SMinChop  { 1 }
   SMaxChop  { 1 }
   SPosAttrs  { 0
RGB000000255 0 33 0
 }
   SNegAttrs  { 0
RGB255000000 0 33 0
 }
   DMinVal  { 1e+36 }
   DMaxVal  { 1e+36 }
   DMinSize  { 0 }
   DMaxSize  { 1000 }
   DMinChop  { 1 }
   DMaxChop  { 1 }
   DPosAttrs  { 0
RGB000000255 0 33 41
 }
   DNegAttrs  { 0
RGB255000000 0 33 41
 }
 }
 }
  LyrThXtra0  { 
  Rng0  { 
   Min  { .05256492272019 }
   Max  { .68196177482605 }
   Count  { 1 }
   Pct  { 83 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { Kewa|| }
   Desc  { kewa }
   Attrs  { 3
24 1 37 0
RGB255255000 -1 33 100
21 0 33 208
 }
 }
  Rng1  { 
   Min  { .68196177482605 }
   Max  { 1.2709914445877 }
   Count  { 1 }
   Pct  { 83 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { derrary|| }
   Desc  { "ouro ali" }
   Attrs  { 3
25 1 37 0
RGB255255000 -1 33 100
21 0 35 208
 }
 }
  Rng2  { 
   Min  { 1.2709914445877 }
   Max  { 1.9365342855453 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { togue_mourrary|| }
   Desc  { "dandougou fakala" }
   Attrs  { 3
26 1 37 0
RGB255255000 -1 33 100
21 0 34 208
 }
 }
  Rng3  { 
   Min  { 1.9365342855453 }
   Max  { 9.5493144989013 }
   Count  { 1 }
   Pct  { 83 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { madiama|| }
   Desc  { derrary }
   Attrs  { 3
27 1 37 0
RGB255255000 -1 33 100
21 0 36 208
 }
 }
  Rng4  { 
   Min  { 29752.15625 }
   Max  { 56512.67578125 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { dandougou_fakala|| }
   Desc  { "Range 5" }
   Attrs  { 3
28 1 37 0
RGB255255000 -1 33 100
21 0 37 208
 }
 }
  Rng5  { 
   Min  { 56512.67578125 }
   Max  { 79544.5390625 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { ouro_ali|| }
   Desc  { "Range 6" }
   Attrs  { 3
29 1 37 0
RGB255255000 -1 33 100
21 0 45 208
 }
 }
  Rng6  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng7  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng8  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng9  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng10  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng11  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng12  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng13  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng14  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng15  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng16  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng17  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng18  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng19  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng20  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng21  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng22  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng23  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng24  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng25  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng26  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng27  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng28  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng29  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng30  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng31  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  PLegDesc0  { "Range 1" }
  PLegVal0  { 1e+36 }
  PLegDesc1  { "Range 2" }
  PLegVal1  { 1e+36 }
  PLegDesc2  { "Range 3" }
  PLegVal2  { 1e+36 }
  PLegDesc3  { "Range 4" }
  PLegVal3  { 1e+36 }
  PLegDesc4  { "Range 5" }
  PLegVal4  { 1e+36 }
  PLegDesc5  { "Range 6" }
  PLegVal5  { 1e+36 }
  PLegDesc6  { "Range 7" }
  PLegVal6  { 1e+36 }
  PLegDesc7  { "Range 8" }
  PLegVal7  { 1e+36 }
  PLegDesc8  { "Range 9" }
  PLegVal8  { 1e+36 }
  PLegDesc9  { "Range 10" }
  PLegVal9  { 1e+36 }
 }
  LyrTheme1  { 
   LegCell  { -1 }
   Legend  { 
   Title  { "" }
   DescSrc  { 0 }
   FixedSpac  { 1 }
   Columns  { 1 }
   MaxBox  { 15 }
   BoxColor  { 3 }
   Ascending  { 1 }
   Shrink  { 1 }
   TitleAttr  { Arial 0 0 0 0 1 0 1200 0 0 2 0 0 0
 }
   DescAttr  { "Times New Roman" 0 0 0 0 3 0 1050 0 0 0 0 0 0
 }
 }
   Ranged  { 
   DfltPict  { "#######.## to #######.##" }
   RShowOut  { 0 }
   RShowMiss  { 0 }
   ROutDesc  { "Out of Range" }
   RMissDesc  { Missing }
   RCount  { 4 }
   RMethod  { 5 }
   RMin  { 1e+36 }
   RMax  { 1e+36 }
   MissVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { Missing }
   Attrs  { 3
RGB000000000 1 50 0
RGB000000000 -1 51 100
RGB000000000 0 39 278
 }
 }
   OutVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Out of Range" }
   Attrs  { 3
RGB000000000 1 50 0
RGB255255255 -1 1 100
RGB000000000 0 41 278
 }
 }
 }
   Propor  { 
   Entries  { 3 }
   bShowNeg  { 0 }
   PropPic  { #######.## }
   DotPic  { "#######.## per dot" }
   FMinVal  { 1e+36 }
   FMaxVal  { 1e+36 }
   FMinPct  { 0 }
   FMaxPct  { 100 }
   FMinChop  { 1 }
   FMaxChop  { 1 }
   FPosAttrs  { 0
RGB000255000 1 7 0
24 RGB255255255 1 0
 }
   FNegAttrs  { 0
RGB255000000 1 7 0
27 RGB255255255 1 0
 }
   LMinVal  { 1e+36 }
   LMaxVal  { 1e+36 }
   LMinWid  { 10 }
   LMaxWid  { 104 }
   LMinChop  { 1 }
   LMaxChop  { 1 }
   LPosAttrs  { 0
RGB000000255 1 0 0
 }
   LNegAttrs  { 0
RGB255000000 1 0 0
 }
   SMinVal  { 1e+36 }
   SMaxVal  { 1e+36 }
   SMinSize  { 9 }
   SMaxSize  { 1041 }
   SMinChop  { 1 }
   SMaxChop  { 1 }
   SPosAttrs  { 0
RGB000000255 0 33 0
 }
   SNegAttrs  { 0
RGB255000000 0 33 0
 }
   DMinVal  { 1e+36 }
   DMaxVal  { 1e+36 }
   DMinSize  { 0 }
   DMaxSize  { 1000 }
   DMinChop  { 1 }
   DMaxChop  { 1 }
   DPosAttrs  { 0
RGB000000255 0 33 41
 }
   DNegAttrs  { 0
RGB255000000 0 33 41
 }
 }
 }
  LyrThXtra1  { 
  Rng0  { 
   Min  { .05256492272019 }
   Max  { .68196177482605 }
   Count  { 41 }
   Pct  { 248 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 1" }
   Attrs  { 3
24 1 37 0
24 -1 1 100
21 0 33 208
 }
 }
  Rng1  { 
   Min  { .68196177482605 }
   Max  { 1.2709914445877 }
   Count  { 41 }
   Pct  { 248 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 2" }
   Attrs  { 3
25 1 37 0
25 -1 1 100
21 0 35 208
 }
 }
  Rng2  { 
   Min  { 1.2709914445877 }
   Max  { 1.9365342855453 }
   Count  { 42 }
   Pct  { 254 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 3" }
   Attrs  { 3
26 1 37 0
26 -1 1 100
21 0 34 208
 }
 }
  Rng3  { 
   Min  { 1.9365342855453 }
   Max  { 9.5493144989013 }
   Count  { 41 }
   Pct  { 248 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 4" }
   Attrs  { 3
27 1 37 0
27 -1 1 100
21 0 36 208
 }
 }
  Rng4  { 
   Min  { 29752.15625 }
   Max  { 56512.67578125 }
   Count  { 6 }
   Pct  { 187 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 5" }
   Attrs  { 3
28 1 37 0
28 -1 1 100
21 0 37 208
 }
 }
  Rng5  { 
   Min  { 56512.67578125 }
   Max  { 79544.5390625 }
   Count  { 5 }
   Pct  { 156 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 6" }
   Attrs  { 3
29 1 37 0
29 -1 1 100
21 0 45 208
 }
 }
  Rng6  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng7  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng8  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng9  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng10  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng11  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng12  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng13  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng14  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng15  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng16  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng17  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng18  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng19  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng20  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng21  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng22  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng23  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng24  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng25  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng26  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng27  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng28  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng29  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng30  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng31  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  PLegDesc0  { "Range 1" }
  PLegVal0  { 1e+36 }
  PLegDesc1  { "Range 2" }
  PLegVal1  { 1e+36 }
  PLegDesc2  { "Range 3" }
  PLegVal2  { 1e+36 }
  PLegDesc3  { "Range 4" }
  PLegVal3  { 1e+36 }
  PLegDesc4  { "Range 5" }
  PLegVal4  { 1e+36 }
  PLegDesc5  { "Range 6" }
  PLegVal5  { 1e+36 }
  PLegDesc6  { "Range 7" }
  PLegVal6  { 1e+36 }
  PLegDesc7  { "Range 8" }
  PLegVal7  { 1e+36 }
  PLegDesc8  { "Range 9" }
  PLegVal8  { 1e+36 }
  PLegDesc9  { "Range 10" }
  PLegVal9  { 1e+36 }
 }
 }
  Layer  { 
  LyrName  { VILLAGE:com_rur }
  LyrThLeg  { 
   NVars  { 1 }
   DataExpr1  { _NAME }
   DataExpr2  { "" }
   ThemeType1  { 0 }
   ThemeType2  { 0 }
   StyleVar  { 0 }
   SizeVar  { 1 }
   ColorVar  { 1 }
   Insets  { 15 }
 }
  LyrTheme0  { 
   LegCell  { 7 }
   Legend  { 
   Title  { "" }
   DescSrc  { 1 }
   FixedSpac  { 1 }
   Columns  { 1 }
   MaxBox  { 15 }
   BoxColor  { 3 }
   Ascending  { 1 }
   Shrink  { 1 }
   TitleAttr  { Arial 0 0 0 0 1 0 1200 0 0 2 0 0 0
 }
   DescAttr  { "Times New Roman" 0 0 0 0 3 0 1050 0 0 0 0 0 0
 }
 }
   Ranged  { 
   DfltPict  { "#######.## to #######.##" }
   RShowOut  { 0 }
   RShowMiss  { 0 }
   ROutDesc  { "Out of Range" }
   RMissDesc  { Missing }
   RCount  { 6 }
   RMethod  { 8 }
   RMin  { 1e+36 }
   RMax  { 1e+36 }
   MissVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { Missing }
   Attrs  { 3
RGB000000000 1 50 0
RGB000000000 -1 51 100
RGB000000000 0 39 278
 }
 }
   OutVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 9 }
   Pct  { 750 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Out of Range" }
   Attrs  { 3
RGB000000000 1 50 0
RGB255255255 -1 1 100
RGB000000000 0 41 278
 }
 }
 }
   Propor  { 
   Entries  { 3 }
   bShowNeg  { 0 }
   PropPic  { #######.## }
   DotPic  { "#######.## per dot" }
   FMinVal  { 1e+36 }
   FMaxVal  { 1e+36 }
   FMinPct  { 0 }
   FMaxPct  { 100 }
   FMinChop  { 1 }
   FMaxChop  { 1 }
   FPosAttrs  { 0
RGB000255000 1 7 0
24 RGB255255255 1 0
 }
   FNegAttrs  { 0
RGB255000000 1 7 0
27 RGB255255255 1 0
 }
   LMinVal  { 1e+36 }
   LMaxVal  { 1e+36 }
   LMinWid  { 10 }
   LMaxWid  { 104 }
   LMinChop  { 1 }
   LMaxChop  { 1 }
   LPosAttrs  { 0
RGB000000255 1 0 0
 }
   LNegAttrs  { 0
RGB255000000 1 0 0
 }
   SMinVal  { 1e+36 }
   SMaxVal  { 1e+36 }
   SMinSize  { 9 }
   SMaxSize  { 1041 }
   SMinChop  { 1 }
   SMaxChop  { 1 }
   SPosAttrs  { 0
RGB000000255 0 33 0
 }
   SNegAttrs  { 0
RGB255000000 0 33 0
 }
   DMinVal  { 1e+36 }
   DMaxVal  { 1e+36 }
   DMinSize  { 0 }
   DMaxSize  { 1000 }
   DMinChop  { 1 }
   DMaxChop  { 1 }
   DPosAttrs  { 0
RGB000000255 0 33 41
 }
   DNegAttrs  { 0
RGB255000000 0 33 41
 }
 }
 }
  LyrThXtra0  { 
  Rng0  { 
   Min  { .05256492272019 }
   Max  { .68196177482605 }
   Count  { 1 }
   Pct  { 83 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { Kewa|| }
   Desc  { kewa }
   Attrs  { 3
24 1 37 0
6 -1 0 100
21 0 33 208
 }
 }
  Rng1  { 
   Min  { .68196177482605 }
   Max  { 1.2709914445877 }
   Count  { 1 }
   Pct  { 83 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { derrary|| }
   Desc  { "ouro ali" }
   Attrs  { 3
25 1 37 0
12 -1 0 100
21 0 35 208
 }
 }
  Rng2  { 
   Min  { 1.2709914445877 }
   Max  { 1.9365342855453 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { togue_mourrary|| }
   Desc  { "dandougou fakala" }
   Attrs  { 3
26 1 37 0
RGB255255000 -1 33 100
21 0 34 208
 }
 }
  Rng3  { 
   Min  { 1.9365342855453 }
   Max  { 9.5493144989013 }
   Count  { 1 }
   Pct  { 83 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { madiama|| }
   Desc  { derrary }
   Attrs  { 3
27 1 37 0
RGB255255000 -1 0 100
21 0 36 208
 }
 }
  Rng4  { 
   Min  { 29752.15625 }
   Max  { 56512.67578125 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { dandougou_fakala|| }
   Desc  { "Range 5" }
   Attrs  { 3
28 1 37 0
RGB255255000 -1 33 100
21 0 37 208
 }
 }
  Rng5  { 
   Min  { 56512.67578125 }
   Max  { 79544.5390625 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { ouro_ali|| }
   Desc  { "Range 6" }
   Attrs  { 3
29 1 37 0
RGB255255000 -1 33 100
21 0 45 208
 }
 }
  Rng6  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng7  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng8  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng9  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng10  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng11  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng12  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng13  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng14  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng15  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng16  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng17  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng18  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng19  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng20  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng21  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng22  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng23  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng24  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng25  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng26  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng27  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng28  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng29  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng30  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng31  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  PLegDesc0  { "Range 1" }
  PLegVal0  { 1e+36 }
  PLegDesc1  { "Range 2" }
  PLegVal1  { 1e+36 }
  PLegDesc2  { "Range 3" }
  PLegVal2  { 1e+36 }
  PLegDesc3  { "Range 4" }
  PLegVal3  { 1e+36 }
  PLegDesc4  { "Range 5" }
  PLegVal4  { 1e+36 }
  PLegDesc5  { "Range 6" }
  PLegVal5  { 1e+36 }
  PLegDesc6  { "Range 7" }
  PLegVal6  { 1e+36 }
  PLegDesc7  { "Range 8" }
  PLegVal7  { 1e+36 }
  PLegDesc8  { "Range 9" }
  PLegVal8  { 1e+36 }
  PLegDesc9  { "Range 10" }
  PLegVal9  { 1e+36 }
 }
  LyrTheme1  { 
   LegCell  { -1 }
   Legend  { 
   Title  { "" }
   DescSrc  { 0 }
   FixedSpac  { 1 }
   Columns  { 1 }
   MaxBox  { 15 }
   BoxColor  { 3 }
   Ascending  { 1 }
   Shrink  { 1 }
   TitleAttr  { Arial 0 0 0 0 1 0 1200 0 0 2 0 0 0
 }
   DescAttr  { "Times New Roman" 0 0 0 0 3 0 1050 0 0 0 0 0 0
 }
 }
   Ranged  { 
   DfltPict  { "#######.## to #######.##" }
   RShowOut  { 0 }
   RShowMiss  { 0 }
   ROutDesc  { "Out of Range" }
   RMissDesc  { Missing }
   RCount  { 4 }
   RMethod  { 5 }
   RMin  { 1e+36 }
   RMax  { 1e+36 }
   MissVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { Missing }
   Attrs  { 3
RGB000000000 1 50 0
RGB000000000 -1 51 100
RGB000000000 0 39 278
 }
 }
   OutVal  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Out of Range" }
   Attrs  { 3
RGB000000000 1 50 0
RGB255255255 -1 1 100
RGB000000000 0 41 278
 }
 }
 }
   Propor  { 
   Entries  { 3 }
   bShowNeg  { 0 }
   PropPic  { #######.## }
   DotPic  { "#######.## per dot" }
   FMinVal  { 1e+36 }
   FMaxVal  { 1e+36 }
   FMinPct  { 0 }
   FMaxPct  { 100 }
   FMinChop  { 1 }
   FMaxChop  { 1 }
   FPosAttrs  { 0
RGB000255000 1 7 0
24 RGB255255255 1 0
 }
   FNegAttrs  { 0
RGB255000000 1 7 0
27 RGB255255255 1 0
 }
   LMinVal  { 1e+36 }
   LMaxVal  { 1e+36 }
   LMinWid  { 10 }
   LMaxWid  { 104 }
   LMinChop  { 1 }
   LMaxChop  { 1 }
   LPosAttrs  { 0
RGB000000255 1 0 0
 }
   LNegAttrs  { 0
RGB255000000 1 0 0
 }
   SMinVal  { 1e+36 }
   SMaxVal  { 1e+36 }
   SMinSize  { 9 }
   SMaxSize  { 1041 }
   SMinChop  { 1 }
   SMaxChop  { 1 }
   SPosAttrs  { 0
RGB000000255 0 33 0
 }
   SNegAttrs  { 0
RGB255000000 0 33 0
 }
   DMinVal  { 1e+36 }
   DMaxVal  { 1e+36 }
   DMinSize  { 0 }
   DMaxSize  { 1000 }
   DMinChop  { 1 }
   DMaxChop  { 1 }
   DPosAttrs  { 0
RGB000000255 0 33 41
 }
   DNegAttrs  { 0
RGB255000000 0 33 41
 }
 }
 }
  LyrThXtra1  { 
  Rng0  { 
   Min  { .05256492272019 }
   Max  { .68196177482605 }
   Count  { 41 }
   Pct  { 248 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 1" }
   Attrs  { 3
24 1 37 0
24 -1 1 100
21 0 33 208
 }
 }
  Rng1  { 
   Min  { .68196177482605 }
   Max  { 1.2709914445877 }
   Count  { 41 }
   Pct  { 248 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 2" }
   Attrs  { 3
25 1 37 0
25 -1 1 100
21 0 35 208
 }
 }
  Rng2  { 
   Min  { 1.2709914445877 }
   Max  { 1.9365342855453 }
   Count  { 42 }
   Pct  { 254 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 3" }
   Attrs  { 3
26 1 37 0
26 -1 1 100
21 0 34 208
 }
 }
  Rng3  { 
   Min  { 1.9365342855453 }
   Max  { 9.5493144989013 }
   Count  { 41 }
   Pct  { 248 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 4" }
   Attrs  { 3
27 1 37 0
27 -1 1 100
21 0 36 208
 }
 }
  Rng4  { 
   Min  { 29752.15625 }
   Max  { 56512.67578125 }
   Count  { 6 }
   Pct  { 187 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 5" }
   Attrs  { 3
28 1 37 0
28 -1 1 100
21 0 37 208
 }
 }
  Rng5  { 
   Min  { 56512.67578125 }
   Max  { 79544.5390625 }
   Count  { 5 }
   Pct  { 156 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "Range 6" }
   Attrs  { 3
29 1 37 0
29 -1 1 100
21 0 45 208
 }
 }
  Rng6  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng7  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng8  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng9  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng10  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng11  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng12  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng13  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng14  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng15  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng16  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng17  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng18  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng19  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng20  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng21  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng22  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng23  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng24  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng25  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng26  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng27  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng28  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng29  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng30  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  Rng31  { 
   Min  { 0 }
   Max  { 0 }
   Count  { 0 }
   Pct  { 0 }
   UserCount  { 0 }
   UserPct  { 0 }
   VList  { "" }
   Desc  { "" }
   Attrs  { 0
RGB000000255 1 7 0
RGB000000255 -1 1 -1
RGB000000255 0 47 150
 }
 }
  PLegDesc0  { "Range 1" }
  PLegVal0  { 1e+36 }
  PLegDesc1  { "Range 2" }
  PLegVal1  { 1e+36 }
  PLegDesc2  { "Range 3" }
  PLegVal2  { 1e+36 }
  PLegDesc3  { "Range 4" }
  PLegVal3  { 1e+36 }
  PLegDesc4  { "Range 5" }
  PLegVal4  { 1e+36 }
  PLegDesc5  { "Range 6" }
  PLegVal5  { 1e+36 }
  PLegDesc6  { "Range 7" }
  PLegVal6  { 1e+36 }
  PLegDesc7  { "Range 8" }
  PLegVal7  { 1e+36 }
  PLegDesc8  { "Range 9" }
  PLegVal8  { 1e+36 }
  PLegDesc9  { "Range 10" }
  PLegVal9  { 1e+36 }
 }
 }
 }
LLegend  { 
   TitleAttr  { 
   TxtAttr  { Arial 0 0 0 0 1 0 1200 0 0 2 0 0 0
 }
 }
   DescAttr  { 
   TxtAttr  { "Times New Roman" 0 0 0 0 3 0 1050 0 0 0 0 0 0
 }
 }
   Title  { LEGENDE }
   Cols  { 1 }
   MaxBox  { 15 }
   DescSrc  { 0 }
   VSpace  { 1 }
   Order  { 0 }
   Shrink  { 1 }
 }
ClrPalette  { DEFAULT
 }
Workspace  { 
  App  { 2, -25600, -34133, 6579200, 6348800, 0, -1310720 }
  Page  { 134217728, 0, 0, 5222400, 6553600, 0, 0 }
  Info  { 268435456, 0, 930133, 1657600, 2491733, 0, 1221098 }
  Toolbar  { 134217728, 5913600, 665600, 6489600, 4548266, 6483432, 1633165 }
  AtlasApps  { 0, 5318400, 725333, 5849600, 1245866, 5787504, 787915 }
 }
FreHandPag  { 
/ FREEHAND FILE - Version 2.0
PAGE
VISIBLE
PAGESIZE
-500 7999 -500 10499
SYMBOL
 { 3
RGB000000255 0 68 764
 }
764.00 0
	600	7600
TEXTSTR
 { 7
15 1 14 0
9 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 2 0 1200 0 0 0 0 0 0
 }
1200.00
	6146	5202
"Djonkè ouro"
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	6500	5600
Dedougou
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	6100	5500
Kouffa
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	5700	4900
Guidjowell
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	5900	4700
Goundaga
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	5100	4200
"Kounti Marka"
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	5146	4002
"Kounti Bambara"
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 0 0 1800 0 0 0 0 0 0
 }
1800.00
	4500	3900
Djiuguinè
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	3200	2900
Diabolo
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 0 0 1800 0 0 0 0 0 0
 }
1800.00
	2346	3202
Gomitogo
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	2246	3602
Koba
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	2500	2800
Kobassa
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	2600	2200
Naouna
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	2546	1402
Kéké
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	2946	1502
M'Biabougou
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	2546	1702
N'Gola
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	1846	3502
Yébé
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	1600	3100
Pana
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 0 0 1800 0 0 0 0 0 0
 }
1800.00
	1000	2900
Kaouna
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	500	2700
Tenda
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	1746	2502
Tié
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1200 0 0 0 0 0 0
 }
1200.00
	1363	1704
Kandara
SYMBOL
 { 7
0 0 100 222
 }
222.00 0
	4317	3983
SYMBOL
 { 7
0 0 100 222
 }
222.00 0
	2317	3283
SYMBOL
 { 7
0 0 100 222
 }
222.00 0
	917	2983
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 0 0 1800 0 0 0 0 0 0
 }
1800.00
	6046	5102
"Djonkè Bambara"
SYMBOL
 { 7
0 0 100 222
 }
222.00 0
	5917	5183
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	1800	3600
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	1500	3200
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	1700	2600
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	783	3017
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	600	2600
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	1300	1700
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	2700	2200
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	2583	1617
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	2483	1417
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	4000	1600
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	6683	5617
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	6083	5317
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	6100	5500
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	5800	4700
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	5800	4900
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	5400	4100
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	5400	3900
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	4500	3800
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	3400	2800
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	2600	2700
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	2383	3517
SYMBOL
 { 7
0 0 100 222
 }
222.00 0
	3900	700
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1800 0 0 0 0 0 0
 }
1800.00
	4046	602
"Magasin de semences améliorées"
SYMBOL
 { 7
23 0 101 167
 }
167.00 0
	3500	400
TEXTSTR
 { 7
15 1 14 0
-1 -1 1 -1
11 100 -100
10 10 1
Arial 0 0 0 0 RGB000000000 0 1800 0 0 0 0 0 0
 }
1800.00
	3700	400
"Magasin de crédit stockage vivrier"
ENDFILE
 }
FreHandMap  { 
ENDFILE
 }
SQLNew  { 
   TableFile  { "" }
   TableDir  { "" }
   TableDesc  { "" }
 }
SQLOpen  { 
   QueryFile  { "" }
   QueryDir  { "" }
   TableFile  { "" }
   TableDir  { "" }
   TableDesc  { "" }
 }
SQLSave  { 
   QueryFile  { "" }
   QueryDir  { "" }
 }
MoveCopy  { 
   SrcLayer  { "" }
   TgtLayer  { "" }
   DeleteOld  { 0 }
   SelOnly  { 0 }
 }
CalcCol  { 
   TgtLyr  { "" }
   TgtCol  { "" }
   Method  { 0 }
   SelOnly  { 0 }
   AddMissing  { 0 }
   Expr  { "" }
   DistRec  { 0 }
 }
Disperse  { 
   TgtLayer  { "" }
   SelOnly  { 0 }
   Method  { 0 }
   GroupExpr  { "" }
   Distance  { 1 }
   Pattern  { 0 }
 }
AggByLoc  { 
   SrcLyr  { "" }
   SrcSelOnly  { 0 }
   TgtLayer  { "" }
   TgtSelOnly  { 0 }
   TgtCountCol  { "" }
   AreaWeight  { 1 }
   NearOnly  { 1 }
   NearDist  { 1 }
 }
DatByLoc  { 
   SrcLayer  { "" }
   SrcSelOnly  { 0 }
   TgtLayer  { "" }
   TgtSelOnly  { 0 }
   NearDist  { 0 }
   DistCol  { "" }
   TgtCol01  { "" }
   TgtCol02  { "" }
   TgtCol03  { "" }
   TgtCol04  { "" }
   TgtCol05  { "" }
   TgtCol06  { "" }
   SrcExpr01  { "" }
   SrcExpr02  { "" }
   SrcExpr03  { "" }
   SrcExpr04  { "" }
   SrcExpr05  { "" }
   SrcExpr06  { "" }
   KeepNoMatch  { 0 }
 }
MatchZip  { 
   TgtLyr  { "" }
   RowOption  { 0 }
   ZipCol  { "" }
   CentrFile  { "" }
   CentrDir  { "" }
 }
GeoAddr  { 
   TgtLyr  { "" }
   RowOption  { 0 }
   Stdize  { 0 }
   MethAddr  { 1 }
   MethZip9  { 0 }
   MethZip7  { 0 }
   MethZip5  { 0 }
   RlxDirs  { 1 }
   RlxStrtTyp  { 1 }
   RlxHouse  { 1 }
   RlxStrtNam  { 1 }
   RlxZip5  { 0 }
   DispCol  { "" }
   Addr1Col  { "" }
   Addr2Col  { "" }
   CityCol  { "" }
   StateCol  { "" }
   ZipCol  { "" }
   Plus4Col  { "" }
   SaveAddr1  { 0 }
   SaveAddr2  { 0 }
   SaveCity  { 0 }
   SaveState  { 0 }
   SaveZip  { 0 }
   SavePlus4  { 0 }
   FeetOffset  { 30 }
   StdizeCol  { "" }
   MatchCol  { "" }
   CensusType  { 3 }
   CensusCol  { "" }
 }
GeoMap  { 
   TgtLyr  { "" }
   RowOption  { 0 }
   MatchExpr  { "" }
   SrcLyr  { "" }
   MatchCol  { "" }
   SrcSel  { 0 }
 }
Find  { 
   FindBy  { 0 }
   Center  { 0 }
   Diameter  { 1 }
   Addr  { "" }
   AddrZip  { "" }
   City  { "" }
   State  { "" }
   Name  { "" }
   NameSelect  { 0 }
   Zip  { "" }
 }
SelValue  { 
   SelectBy  { 2 }
   Operation  { 0 }
   EqValue  { "" }
   Expr  { "" }
   RngTo  { "" }
   RngFrom  { "" }
   EqCol  { "" }
   RngCol  { "" }
 }
SelLoc  { 
   SrcLyr  { "" }
   Options  { 0 }
   SelOnly  { 0 }
   Deselect  { 0 }
   UseCentroid  { 1 }
   NearMethod  { 1 }
   TouchMethod  { 0 }
   OutsidePct  { 50 }
   InsidePct  { 50 }
   Radius  { 1 }
 }
ComVal  { 
   SrcLyr  { "" }
   GroupExpr  { "" }
   SelOnly  { 0 }
   NonTouch  { 1 }
   TgtLyr  { "" }
 }
ComSel  { 
   SrcLyr  { "" }
   TgtLyr  { "" }
 }
CrBuffer  { 
   SrcLyr  { "" }
   SrcSelOnly  { 0 }
   TgtLyr  { "" }
   DistExpr  { 1.0 }
   OutsideBuf  { 1 }
   BandBuf  { 0 }
   ResPoint  { 60 }
   InsDistExpr  { 0.0 }
   ResLine  { 10 }
   ResRegion  { 6 }
 }
Split  { 
   SrcLyr  { "" }
   SrcSelOnly  { 0 }
   ByLyr  { "" }
   BySelOnly  { 0 }
   TgtLyr  { "" }
   Smallest  { 0 }
 }
Generalize  { 
   SrcLyr  { "" }
   SrcSelOnly  { 0 }
   TgtLyr  { "" }
   VertexTol  { 0 }
 }
PrSetup  { 
   PrDefault  { 0 }
   PrNative  { "HP LaserJet 1100=hppta,LPT1:" }
   PrUser  { "HP LaserJet 1100 on LPT1:" }
 }
PageSetup  { 
   PaperSize  { 1 }
   PaperX  { 8500 }
   PaperY  { 11000 }
   PaperDir  { 1 }
   LMargin  { 500 }
   RMargin  { 500 }
   TMargin  { 500 }
   BMargin  { 500 }
   FitMethod  { 1 }
   CutLines  { 1 }
 }
CtrlPoints  { 
 Misc { 
   NumPoints  { 0 }
   NumActive  { 0 }
   ShowCtrlPts  { 1 }
   SymAttr  { RGB255000000 0 50 417
 }
 }
 }
Labedits  { 
LABELBGN_W
LL
LABELEND_W
 }



_1098106679.doc
[image: image1.png]






