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Executive Summary
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The formative evaluation of the Women’s Voice Leadership (WVL) Program covered the period from its
announcement in June 2017 to March 2021. The evaluation had three objectives: to determine if and to what
extent Global Affairs Canada was “fit for purpose” to support WVL as a feminist program; to determine if
WVL’s design features and implementation modalities were relevant and appropriate to address the needs of
women’s rights organizations (WROs); and to determine WVL’s progress toward results.

The evaluation found that WVL’s ambitious program approach was successful in making WVL’s feminist
vision a reality and in ensuring the cohesiveness of a highly decentralized initiative. The divisions responsible
for coordinating WVL were able to set up the “scaffolding” needed to deliver the program and several
solutions and adaptations to corporate processes and tools were developed for WVL to realize its innovative
aspects. WVL’s program approach was, however, hard to implement for all actors involved, and in particular for
the Gender Equality Division (MGS), which, for WVL, took on a new role, with only marginal adjustments to
structures, resources and capacities.

The evaluation also found that, when WVL was launched, departmental processes and systems were not
sufficiently “fit for purpose” for feminist programming and direct support to local WROs. The department’s
overall approach to risk management did not change significantly for WVL, despite the increased risk appetite
needed to support local WROs. Corporate requirements for contracting, due diligence and reporting were
particularly challenging for new partners, especially for local organizations, and selection processes did not
fully succeed in modelling feminist principles of inclusivity and transparency. In addition, there was inadequate
consideration of how to build the capacity of new, local partners to implement Canadian-funded projects.

The evaluation showed that WVL was highly relevant to local WROs’ needs in diverse contexts, contributing to
filling both funding and capacity gaps and allowing sufficient flexibility to participating WROs to focus on what
mattered most to their communities. WVL projects were able to reach a wide diversity of WROs but struggled
to reach informal organizations and in some contexts, LBTQI+ organizations.

Despite a limited timeframe for project implementation (most projects only started in fiscal year 2019-20) and
significant disruptions due to COVID-19, the evaluation showed evidence of early positive results. The
majority of WVL projects made early progress toward strengthening the organizational capacity of supported
WROs and their programming effectiveness, including in response to COVID-19. Whether these early results
will lead to more financially sustainable WROs remains unclear. Also, consolidating these results, while
applying feminist approaches, takes time, and the current WVL timeframe is a challenge from this perspective.

Summary of recommendations

1. Ensure appropriate mandates, roles,
responsibilities, capacities and resources for
MGS to implement WVL and appropriate
departmental roles, responsibilities, structures,
resources and capacities for WVL 2.0.

2. Document, share and promote effective
strategies and best practices to support and
foster WROs sustainability in WVL and WVL
2.0.

3. Strengthen capacity of local organizations and
organizations from developing countries as
implementing partners of WVL 2.0.

4. Explore more adapted corporate processes and
tools for direct support to local organizations,
including programming processes and risk
management approach for grants and
contributions.

5. Develop a consistent and streamlined
approach to approving extensions for WVL
projects.

6. Leverage the guidance, tools and learning
products developed to date to strengthen a
common understanding and shared ownership
of WVL’s feminist approach.
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Background

Women’s rights organizations - Funding and 
capacity gaps

Despite increasing donor funding for gender equality
in recent years, very little reaches women’s rights
organizations,1 and even less goes to organizations
based in developing countries.2

Donors often perceive WROs to be risky and lacking
organizational capacity given their limited
experience managing large amounts of funding.
Where WROs have attracted donor funding, it is
often short-term and project-based, limiting longer-
term investments in their organizations.3

Program background and characteristics

The Women’s Voice and Leadership (WVL) Program was officially announced in June 2017 as a flagship
initiative of Canada’s then newly announced Feminist International Assistance Policy (FIAP). WVL was
announced as an initial five-year, $150-million commitment, running from 2018 to 2023 and to be
implemented by Global Affairs Canada (GAC).

WVL encompasses 30 bilateral projects in 28 countries, in addition to three regional projects in the
Caribbean, the Middle East and Sub-Saharan Africa , (see map in Annex 1). As a signature initiative under the
FIAP, the WVL Program applies a feminist approach to programming grounded in three principles:
participation, inclusion and empowerment.

WVL responds to the significant funding and capacity gaps facing women’s rights organizations (WROs) in
developing countries. WVL is intended to build the organizational capacity and sustainability of WROs,
enhance their programming and advocacy activities and increase the effectiveness of networks and
movements to advocate for change. WVL projects are intended to do so by providing direct funding and
capacity-building support to local WROs and movements that advance the rights of women, girls and gender-
diverse people. WVL was also expected to explore opportunities to select local organizations as implementing
partners.

Program set-up
To operationalize its feminist vision, WVL implemented a program approach that comprises: i) common design
features across projects (see next page); ii) a program-level monitoring, evaluation and learning (MEL)
architecture; iii) common technical and operational guidance; and iv) coordination and governance structures.

At the same time, because WVL did not have dedicated programming funding, WVL projects were identified,
funded and managed by the geographic branches. From this point of view, WVL is a collection of bilateral
projects under a common “umbrella.” Each project has a dedicated project officer, called a project team leader
(PTL), who is responsible for project management and liaising with the implementing partner.

Until February 2021, the International Assistance Operations Bureau (DPD) and the Social Development
Bureau (MGD) acted as co-leads for WVL. Specifically, the International Assistance Coordination Division (DPI)
and the Gender Equality Division (MGS) shared responsibility for overall program coordination, direction and
guidance. This responsibility was fully transferred to MGS in February 2021. MGS was also responsible for
program-level MEL. Other parts of the department provided support to WVL, including in relation to grants
and contributions management (SGA, SGS, SGF), evaluation (PRD) and development communications (LCA).

7

1 Aid Focussed on Gender Equality and Women’s Empowerment, OECD/DAC, 
2020
2 Donor support to southern women's rights organizations, OECD/DAC, 2016
3 Moving More Money to the Drivers of Change. AWID and Mama Cash, 2020

Sum of global ODA focused on gender equality and 
women’s empowerment in 2017-18

US $48.7 billion

US $198 million
ODA to NGOs working on 

gender equality in 
2017-18

US $459 million
ODA given to women’s institutions and 

organizations (governmental and NGO) in 
2017-18

http://www.oecd.org/development/gender-development/Aid-Focussed-on-Gender-Equality-and-Women-s-Empowerment-2020.pdf
https://www.oecd.org/dac/gender-development/OECD-report-on-womens-rights-organisations.pdf
https://www.awid.org/sites/default/files/2022-02/MovingMoreMoney_FINALFINAL.pdf


Background

Common design features in WVL projects 

While each WVL project was adapted to the local context and priorities, they all shared common characteristics. 
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16 
WROs

The average project 
provides multi year 
funds to

423 WROs have received 
multi year funding

All WVL projects had a common theory of change (see Annex 2), expected results under three pillars and standard performance 
indicators. 

All projects included four types of support to participating women’s rights organizations: i) multi-year core grants; ii) fast, 
flexible, and responsive grants; iii) organizational capacity-building support; and iv) network and alliance strengthening.1

Like the WVL program overall, all projects were expected to integrate feminist principles of inclusion, participation and 
empowerment in their design, implementation and MEL.

Specific budget requirements applied to all WVL projects to ensure that as much funding as possible would flow to local 
organizations. Specifically, each project had to transfer at least 50 percent of project funds to local WROs and had a 37 percent 
cap on management costs. 

All WVL projects were coded as GE-03, meaning they were intended to achieve gender transformative results. 

Innovation was integrated as a component of the projects in West and Central Africa, with specific activities geared toward 
catalyzing, supporting and measuring innovations. Some projects in other regions also integrated activities to support innovation. 

1 In Tanzania, the geographic program chose to fund two WVL projects, each with a different implementing partner. In this case, the different components were split between the two projects, 
only one of which was providing grants to WROs. 



Background

WVL’s implementing partners

WVL projects are implemented by different types of
organizations: Canadian NGOs, international NGOs,
local NGOs in the countries of implementation, and
women’s funds. The majority of WVL’s projects are
implemented by Canadian partners, with more
than 50% of the total WVL budget allocated to
them.

Resources and disbursements

The total value of currently approved WVL projects is approximately $179 million.1 All four geographic
branches are implementing WVL projects: the Americas Branch (NGM), the Asia-Pacific Branch (OGM), the
Europe, Arctic, Maghreb and Middle East Branch (EGM) and the Sub-Saharan Africa Branch (WGM). Most
funds (52 percent) have been allocated to the Sub-Saharan Africa Branch, in keeping with the targets set out in
the Feminist International Assistance Policy.

WVL projects range in value from $2 million (Guatemala) to $10 million (Nigeria). Seven projects received top-
ups for COVID-19 response activities, primarily used to fund additional fast, flexible and responsive grants.
These amounted to approximately $3 million .

Most projects had completed less than two years of implementation at the time of this evaluation. Most
projects (77 percent) signed their contribution agreements in 2019 and began implementation in late 2019
and early 2020. All WVL projects experienced delays. Some countries experienced lengthy approval phases or
extensive negotiations around the project implementation plan (PIP). The COVID-19 pandemic led to further
delays in implementation across WVL projects.

According to available data, 33 percent or $59 million of the total amount budgeted for WVL projects was
disbursed by the end of fiscal year (FY) 2020-21. The average WVL project disbursed 32 percent of its budget,
though there were significant variations. At the end of FY 2020-21, only two projects (Bangladesh and South
Africa) had disbursed more than 50 percent of their budget.

By the end of FY 2020-21, WVL projects had provided funding to hundreds of local WROs through both multi-
year grants and fast, flexible and responsive grants, as shown below.
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Canadian NGOs
18 projects

NGOs based in the 
partner country
6 projects

International NGOs
5 projects

Women's Funds
4 projects

% of total WVL commitment by type of implementing 
partner, based on projects’ budgeted value

1 Statistics provided by the chief financial officer, data current as of February 2022. Does not include COVID 19 top-ups. This amount includes WVL Cote d’Ivoire and WVL Middle East, which were 
outside of the scope of the evaluation.
2 Ibid. Disbursements calculated until the end of fiscal year FY 2020-/21

Multi-year grants 
provided to WROs

423
Fast grants provided 

to WROs

366
Average annual value 
of multi-year grants

$46,000 $10,000
Average value of fast, 

flexible and responsive 
grants
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para la Defensa de los Derechos de la Mujer) – WVL Peru



Evaluation scope and 
objectives

A formative evaluation

A formative evaluation is an evaluation intended to
improve performance and help a program adjust its
course so that it can better achieve its results. It is
most often conducted during the implementation
phase of a program. For this reason, it focuses on a
program’s design, implementation and delivery and
early results. It helps identify which features of the
program are working well and which are not. Like
WVL itself, a formative evaluation is all about
learning and positive change.

Evaluation scope

The evaluation focused on the Women’s Voice and Leadership program as a whole, from when it was
announced in 2017 to March 2021 (end of FY 2020-21).1 The evaluation focused on three main components :

1. Global Affairs Canada’s organizational structures, policies, systems, processes, practices, capacities
and resources as they pertain to WVL.

2. WVL as a global program, including its overarching design features, implementation modalities,
governance, coordination, technical guidance and direction, and MEL.

3. WVL projects: 31 of the 332 projects were included in the scope of the evaluation. Half of them were
selected for case studies (see Annex 3).

In addition, the evaluation explored relevant factors and dimensions in WVL operating contexts, including in
Canada, globally and in the implementing countries.

Evaluation purpose and objectives

This was a formative evaluation. It aimed to generate insights, findings, learnings and recommendations for
Global Affairs Canada and WVL stakeholders. It was intended to inform evidence-based decisions in support of
meeting objectives, and to contribute to shared knowledge on how to best support WROs and their
movements through feminist programming in the future. The evaluation had three objectives:

1. To determine if and to what extent the department was “fit for purpose” to support feminist
programming that directly benefits WROs, in particular WVL.

2. To determine if WVL’s design features and implementation modalities were relevant and appropriate to
address the diverse needs of women’s rights organizations and movements, and how it adapted to
COVID-19 challenges.

3. To determine the extent to which WVL’s interventions made progress toward results and what factors
supported or hindered progress to date.

Operating 
context

Department
/ corporate 

WVL 
program

WVL 
projects

11

1 Most WVL projects started implementation in FY 2019-30. As a consequence, the evaluation was mostly able to assess project implementation and early results for fiscal years 2019-20 and 2020-21.
The WVL program set-up and design, and whether GAC was fit-for-purpose for WVL were assessed throughout the timeframe of the evaluation, that is, from the 2017 announcement to March 31, 2021.

2 WVL Côte d’Ivoire and the regional WVL project in the Middle East were not included in the evaluation because their implementation had not started at the time of the evaluation design.



Evaluation approach 

Evaluation team 

The evaluation was conducted in-house by the
Evaluation Division (PRA). The core evaluation
team was supported by a feminist evaluation
advisor and four teams of local evaluators in
Guatemala, Nigeria, Sri Lanka and Ukraine. They
ensured the use of culturally appropriate
approaches and methods, and they helped
contextualize knowledge. See Annex 3 for details.

The evaluation team’s core values involved active
engagement with difference and diversity. Team
members had rich and diverse backgrounds,
experiences, and skills sets and they brought
their different viewpoints to the evaluation
process.

Evaluation advisory bodies

Three bodies played an advisory role to the
evaluation and ensured the participation and
engagement of evaluation stakeholders, both
internal and external to the department. Two of
these were existing WVL governance bodies:
WVL’s DG Advisory Committee and WVL’s
Coordination Group. The third body, the
Evaluation Reference Group, was created
specifically for the purpose of the evaluation; it
included representation from departmental staff,
implementing partners and WROs.

Overall evaluation approach

The evaluation approach was grounded in two evaluation theories: Feminist Evaluation and Utilization Focused
Evaluation. The evaluation was guided by a “do no harm” ethic, cognizant of the unequal power relations that
often exist between evaluators and participants.

The evaluation used a mixed-methods approach, drawing on both qualitative and quantitative data, and
employed participatory and collaborative approaches. The evaluation team used different types of
triangulation to ensure the validity of findings: data triangulation, methodological triangulation and
investigator triangulation. Data analysis was systematic and iterative. Qualitative data were coded using NVivo
software and quantitative data were analyzed using descriptive statistics. The evaluation used participatory
sense-making1 to engage evaluation stakeholders in discussing findings and potential recommendations. This
participatory approach ensured that multiple perspectives and voices were reflected in the final evaluation
products while at the same time contributing to the credibility of the evaluation approach.

Evaluation questions

The evaluation focused on three main questions as shown below. Innovation and the response to COVID-19
were addressed as cross-cutting themes. The questions and sub-questions addressed OECD-DAC evaluation
criteria of relevance, coherence and effectiveness and, partially, addressed efficiency and sustainability. The
evaluation questions align to WVL’s program level learning questions.
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Evaluation issue Questions

Global Affairs Canada’s fit-for-purpose 
for feminist programming and 
providing direct support to WROs

1. How has Global Affairs Canada as an organization 
operationalized feminist values and principles in support of 
WVL, including providing direct support to WROs?  

Relevance and appropriateness of 
program/project design and 
implementation 

2. To what extent are WVL’s design features and implementation 
modalities addressing the funding and capacity gaps of the 
diverse range of targeted WROs in different contexts? 

Effective implementation  and progress 

toward results

3. What early progress has been made by WVL projects in 
different contexts toward achieving intended results? What 
has worked well and what hasn't in implementing WVL 
projects in different contexts?

1 Participatory sense-making is a process by which evaluation participants work collaboratively with evaluators to make sense of data, including prioritizing findings.



A feminist evaluation

Diverse voices informed the evaluation

The diagram below shows the diversity of
stakeholders consulted by the core evaluation team
for the purpose of this evaluation. In line with
feminist principles, the evaluation team put a strong
emphasis on hearing from participating WROs,
through interviews and focus group discussions.

Integration of a feminist evaluation lens

This evaluation modelled feminist evaluation principles and approaches throughout the evaluation process.
This is in line with the Feminist International Assistance Policy, and with WVL’s MEL Workplan. The approach
was informed by a theoretical and academic framework1, and was applied using a practical, useful and
empowering process. The evaluation process and its products aimed to support social change and encouraged
reflection and learning both internally and externally to the organization.

A feminist evaluation :

• is grounded in three core feminist beliefs: 1. there should be equity amongst humans, 2. gender inequity
leads to social injustice and 3. gender-based inequalities are systemic;

• provides a way to think about and guide an evaluation that values the process as much as the findings;

• encourages reflective, empowering, collaborative and participatory processes that actively support social
justice agendas; and

• aims to provide a platform for women’s voices and those of others who are often unheard.

Examples of the integration of feminist principles in the different phases of the evaluation are provided
below.

Design
Inputs from the full 
diversity of 
stakeholders informed 
the design.

Governance 
The evaluation 
reference group 
included staff, partners 
and WRO members.

Data
The evaluation used 
and valued different 
forms of data from 
diverse stakeholders. 

Deep dives
Led by local researchers 
and co-designed with 
project stakeholders to 
reflect their needs. 

Sense making
The evaluation process 
included participatory 
and inclusive sense-
making workshops.

Evaluation products
Diverse evaluation 
products were tailored 
to the knowledge needs 
of different users. 
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56

96

119

15 6

GAC staff
Implementing partner staff
WRO representatives
Experts
Other donors

1 Donna Podems’ Principles-focused Evaluation - Feminist Evaluation Framework (2019), based on Sharon Brisolara’s feminist tenets (2014)



Departmental and program level document
review

WVL key informant interviews  Case studies: deep dives and desk dives

The evaluation included a document review of
Global Affairs Canada documents:

• the Feminist International Assistance Policy and
related documents

• documents on departmental policies, systems,
processes, etc., relevant to the WVL program

• documents on other departmental programs and
initiatives that directly support WROs; and

• WVL program-level documents, including memos,
reports, guidance, templates, tools, minutes.

A total of 81 semi-structured individual and small group
interviews were conducted with a sample of WVL
stakeholders:

• Current and former staff and decision makers directly
involved in the WVL program or in a support function
(e.g., MGS, DPI, SGS, SGA)

• Current and former WVL project team leaders (PTLs) at
headquarters and in the field.

• Other GAC staff (e.g. KFM)
• Implementing partners (IPs)
• Project monitors

All interviews were conducted using virtual platforms.
Additional interviews were conducted for the
environmental scan and for each deep dive.

The evaluation included deep dives, or in-depth case studies, of
four WVL projects: in Guatemala, Nigeria, Sri Lanka and Ukraine.
The deep dives were led by local feminist evaluators who
conducted data collection in-country, including interviews,
surveys, focus group discussions and document reviews. The deep
dives were co-developed and implemented with project
stakeholders, used feminist and participatory methods, and
included a capacity-building and knowledge-sharing component.

The evaluation also included desk dives of 12 WVL projects. These
were lighter-touch case studies conducted remotely by the core
evaluation team. Desk dives included remote interviews and focus
groups with departmental staff and with implementing partners,
10 focus group discussions with selected WROs and detailed
reviews of project documents.

Project level document review Online Surveys Environmental scan

The evaluation team conducted a standardized and
systematic review of key documents from 31 WVL
projects, focusing on:

• contribution agreements and PIPs,
• management summary reports,
• semi-annual and annual reports, and
• statistics on disbursements provided by the chief

financial officer.

More in-depth and tailored document reviews were
conducted for the projects selected for the deep
dives and desk dives case studies.

The evaluation included two online surveys: one for WVL
implementing partners (28 responses received
representing 26 countries) and the other for PTLs (30
responses received representing 23 countries).

The surveys covered issues such as WVL program design
and implementation; departmental systems; GAC
processes and requirements; program-level guidance,
support and requirements; relationships between the
department and implementing partners; adaptations
related to COVID-19; and integration of feminist principles
and intersectionality.

The evaluation team conducted an environmental scan of good
practices in feminist funding to WROs, and an analysis of similar
initiatives by other donors.

This included:

• 15 interviews with feminist funding actors (women’s funds,
other bilateral donors, think tanks);

• literature review of 19 reports and papers on feminist funding;
and

• In-depth reviews of five programs by other bilateral donors
providing direct support to WROs.

Methodology

14

Six lines of evidence were used in the evaluation.



Evaluation limitations and mitigation measures 
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Limitations Mitigation measures

Limitations related to COVID-19. Travel restrictions due to COVID-19
limited the ability of the evaluation team to engage in face-to-face
interactions with evaluation participants. This particularly limited the
inclusion in the evaluation sample of WROs with lower or more difficult
connectivity. It also made the use of participatory approaches
particularly challenging. The core evaluation team was not allowed to
travel, and local researchers also faced considerable limitations to
travelling and in-person gatherings, with variations depending on the
country. The most affected country was Sri Lanka, where data collection
coincided with a lock down.

Limited project performance data. Most WVL projects had limited time
to implement their activities, in general less than two years, with
significant disruptions due to COVID-19. The types of results sought by
WVL projects, including organizational strengthening, movement
building and policy changes, require a long timeframe to concretize.
Incremental changes that build toward these longer-term changes were
hard to capture using WVL’s common project performance indicators.
For these reasons, performance data were limited for many projects.

Competing demands on WVL stakeholders. The WVL Program had an
extensive MEL plan with many activities at the project and program
level. At the same time as the evaluation was taking place, WVL
stakeholders also had to engage in other MEL activities, including
project reporting, external monitoring missions and learning events.
Many of these activities employed participatory methods in line with
WVL’s feminist approach, which by their nature tend to require more
time for those involved.

Optimizing use of virtual platforms. The evaluation relied extensively
on virtual platforms for consultations, data collection and knowledge
sharing, and participatory approaches were adapted to a virtual
environment. This approach allowed the evaluation to engage with a
wide range of stakeholders. The evaluation also maximized the use of
existing data, particularly from implementing partners and project level
monitors who had better access to hard-to-reach WROs. Local
evaluators used a combination of remote and in-person methods,
where possible. Their close collaboration with local stakeholders
allowed them to select the appropriate platforms for each context.

An adapted approach to assessing results. The evaluation adapted its
approach to assessing results to the early stages of implementation of
many projects and their related challenges in reporting against
common indicators. This approach combined available project
performance data, based on common indicators, with qualitative
evidence of incremental progress along the three complementary
pathways of change identified in the WVL theory of change. This
approach allowed the evaluation team to have a fairer and more in-
depth understanding of progress to date and of the factors affecting it.

Coordination and opt-in approach. During the scoping phase, the
evaluation team worked closely with MGS and partners to clarify a
calendar of MEL activities, to limit overlap. The timeline of the
evaluation was extended to provide additional time for consultations
and participatory sense-making. The evaluation took a deliberate
approach to ensuring that all participation in evaluation activities was
voluntary, including in case study sampling, focus groups and the
reference group. The evaluation team also relied on other available
MEL data, to avoid overburdening participants.



Photo credit: Association of Peasant Women of 
Guaimía (Asociación de Mujeres Campesinas de 
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Corporate capacities, 
systems and processes

On the heels of the FIAP, WVL had a unique vision and high visibility, and was meant to be
catalytic for the rest of the department. This positioning, however, led to increased scrutiny,
time pressure, and rapidly evolving guidance during the formative stages of the initiative.

The FIAP represented a window of opportunity for feminist programming. WVL was developed as a vehicle to
operationalize FIAP’s new policy priorities, in particular its strong commitment to seeing more money in the
hands of local WROs. The high visibility and profile of the initiative allowed for a strong push to “do things
differently” within the department. It also led to a high level of scrutiny, tight timelines and the need to adapt
to changing directives as more details of how the FIAP would be implemented took shape.1

When WVL was launched, departmental capacities, processes and systems were not
sufficiently fit-for-purpose for feminist programming and direct support to local WROs.

When WVL was launched, there were several obstacles to operationalizing the program’s feminist vision of
providing direct support to local women’s rights organizations. These challenges, often faced for the first
time, related to reconciling the existing policy framework (i.e. Treasury Board Policy on Transfer Payments, and
departmental grants and contributions regulations) with the increased flexibility and risk appetite needed to
channel as much support as possible directly to local WROs.

At the time the program was being developed, the department’s overall capacity for delivering feminist
programming was limited. Specifically, there was an evolving understanding of how a feminist approach should
be applied to program design, implementation and MEL. There was also very limited understanding of the
practical implications of a feminist programming approach on the department’s systems, processes and ways
of working. This was true for all the different parts of the department involved in WVL, including DPI, MGS,
geographic branches, the Grants and Contributions Management Bureau (SGD) and the minister’s and deputy
ministers’ offices (oMINE and oDME). Finally, the department did not have a policy document to provide
strategic direction on localization of aid and expectations related to partnering with local organizations.

The desire to move quickly from announcement (June 2017) to implementation (the first group of WVL
projects was expected to be approved in December 2017) did not allow for a systematic assessment of existing
challenges and possible adaptations of corporate systems and tools. It also did not allow for an assessment of
existing and required capacity. These pressures led to a rather ad hoc and responsive approach to addressing
challenges as they emerged over time, and as they continued to evolve. They also led to significant demands
on existing capacities and resources of the main divisions involved (i.e. MGS, DPI, SGS/SGA).

17

Other departmental initiatives supporting women’s
rights organizations

WVL is part of a broader landscape of GAC initiatives
in support of WROs. Other initiatives that provide
different types and levels of support to WROs
include the Equality Fund, the Canada Fund for Local
Initiatives, the LGBTQ2I International Assistance
Program and the National Action Plan on Women,
Peace and Security. Canada also supported WROs in
their response to COVID-19 through the UN Trust
Fund to End Violence against Women.

These combined efforts have positioned Canada as
the top OECD donor to WROs and increasingly as a
global policy leader. Canada became the co-lead of
the Generation Equality Feminist Movements and
Leadership Action Coalition in 2020 and has been at
the forefront of developing the Global Alliance for
Sustainable Feminist Movements, which was
announced at the Generation Equality Forum in
2021. These multi-stakeholder initiatives are
opportunities for the department to leverage its
support to WROs and promote cross-learning and
policy dialogue on feminist funding.

1 In early 2018, when several WVL projects were already in advanced phases of design, new requirements were introduced by oMINE, including an increased focus on choosing women’s funds and local 
WROs as implementing partners, the requirement that 50 percent of WVL overall funding be allocated to Sub-Saharan Africa, and the requirement that 50 percent of project funds go directly to local WROs.



Adaptations and 
challenges

Several solutions and adaptions to corporate processes and tools were developed for WVL to
realize the innovative aspects of the program.

DPI, SGD and MGS made significant efforts to identify and develop standardized solutions to be used by
geographic programs for WVL projects. Many adaptations were made to departmental tools and templates to
operationalize WVL’s vision into selection processes, contribution agreements, project implementation plans,
risk management, and performance and financial reporting. These changes allowed for innovative elements of
WVL to take shape, including the possibility for implementing partners to provide grants to selected
beneficiary organizations, known as on-granting, and the possibility to include core funding as an eligible
expense (i.e. salaries and operating costs). In several cases, however, these changes did not go far enough to
meet WVL’s vision (i.e. in relation to selection processes and risk management). In addition, some of these
adaptations added extra burden on implementing partners (e.g. for reporting). For more details, see Annex 4.

The department’s approach to risk management did not sufficiently change for WVL, thus
limiting GAC’s ability to effectively fund local women’s rights organizations.

Funding local and smaller organizations either directly (as implementing partners) or indirectly (through on-
granting) required a higher risk tolerance than what Global Affairs Canada and the Government of Canada
were comfortable with. Within the limits set by existing policy, some innovative solutions were introduced for
WVL, including, in the case of on-granting, agreeing not to audit ultimate beneficiaries except in cases of
suspected fraud. The overall approach to risk management, however, did not change significantly for WVL. The
perceived risk of working with new partners led to some conservative choices in partner selection and
additional financial reporting requirements for organizations with lower capacity. Risk management and audit
clauses related to on-granting also led to transferring the burden of risk to implementing partners. Not all
implementing partners were equally capable and willing to shoulder this risk, which in turn led to choosing
supposedly less risky WROs as beneficiaries.

The approach chosen for partner selection did not fully succeed in diversifying WVL’s
implementing partners and modelling feminist principles of inclusivity and transparency.

The overall approach to partner selection chosen for WVL, and the mechanism used (almost exclusively
department initiated), was intended to allow for 1. more diversity in implementing partners, 2. better
alignment with WVL’s feminist vision, and 3. a shorter timeframe for selection compared to an open call. The
selection process ultimately fell short of achieving these three objectives. Overall, the selection process was
perceived as less transparent and inclusive by prospective implementing partners, it resulted in more than half
of WVL projects being allocated to Canadian NGOs, and it experienced a few delays due to evolving
requirements for the identification, application and memo approval stages .
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“There have been huge efforts to adapt the 
tools (…). These are good strides. But this is not 
taking a feminist approach to funding. It is 
rather tweaking existing tools to adapt.”  
-GAC HQ staff interview

“WVL is a silo of feminism in an organization 
that is not feminist.” 
-Implementing partner interview

“We have stretched the rules a bit and given 
more flexibility. The tension between feminist 
programming and demanding results still 
remains in our processes. We have 
implemented the principles that were workable 
within the scope of our obligations” 
-GAC HQ staff interview
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program approach
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WVL’s program approach

Benefits of WVL’s program approach

According to the survey results, 93 percent of
implementing partners and 83 percent of GAC
project team leaders considered WVL’s program
approach to be useful or very useful.

According to project team leaders, implementing
partners and participating WROs, the benefits of
WVL’s program approach included:

• the possibility of cross learning and of sharing
information, resources and experiences across
projects;

• the ability to tell a coherent and more meaningful
story of impact than with individual projects;

• clearer branding and stronger positioning of
Canada as a feminist donor;

• clear direction and stronger programmatic clarity
on how to design and implement feminist
projects; and

• stronger motivation for implementing partners
and participating WROs, as they could see
themselves as being part of a bigger picture,
beyond their specific project.

An overarching program approach was successful in making WVL’s feminist vision a reality
and in ensuring the cohesiveness of an otherwise highly decentralized initiative.

WVL’s “program approach” included a common set of features across projects and an overarching program
architecture. With 33 projects managed by geographic programs, the program approach allowed for a high
degree of cohesiveness across projects, despite the decentralized nature of WVL. As the first feminist pilot
program for Global Affairs Canada, this approach also allowed the department to provide clear direction to the
different projects on how to operationalize WVL’s feminist vision, from their identification to implementation.

Consulted stakeholders, including GAC staff and implementing partners, indicated that an ambitious program
approach was needed to ensure that both the department and individual projects would “walk the talk” of
feminist programming as much as possible. They also reported several additional benefits of a program
approach, as shown in the sidebar.

WVL’s program approach was hard to implement because of the complexity and newness of
its design and vision, the high number of stakeholders involved, and the evolving policy
environment.

The work to build a coherent WVL program across the many divisions involved was laborious and intensive.
Because of the large number of different branches and divisions involved, WVL required significant time and
resources for coordination. This particularly affected DPI and MGS, because of their coordination and direction
roles, but also project team leaders, who had to navigate the specific WVL requirements in addition to their
usual responsibilities as officers in charge of bilateral projects.

Furthermore, WVL had to build all its guidance, templates and tools almost from scratch, as WVL was GAC’s
first feminist pilot to provide direct support to WROs. At the same time, departmental priorities were evolving
as the FIAP went from announcement to operationalization. Among consulted stakeholders at GAC there was
a strong sense that the program was always a work in progress. One GAC stakeholder expressed their belief
that “with WVL, we were building the plane while we were flying it.” This had implications in terms of the
timeliness and clarity of the guidance provided and contributed to several delays and inefficiencies in the
initial phases of the program (e.g. memo approvals, contribution agreement negotiations, PIP development).
For example, during the selection stage, new guidance kept emerging around types of partners and regions of
focus after initial conversations with potential partners were already under way, thus leading to some course
corrections. New requirements in the memo approval template and in the contribution agreement templates
(i.e. in relation to budgets) also emerged, as some of the projects had already begun these processes.
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Program direction and 
guidance

The partnership between DPI and MGS was key to allowing WVL to take off and shape up as
a feminist program and to build a toolbox for feminist programming and for providing direct
support to local WROs within the department.

Both DPI and MGS contributed significantly to operationalizing the vision for WVL and implementing its
program approach. Evidence from interviews shows that their contributions to WVL were considered highly
valuable by both project team leaders PTLs) and implementing partners. DPI played a crucial role at the onset
of WVL in creating a coordination structure and tools. DPI also effectively liaised with corporate services to
negotiate adaptations to existing systems and templates and developed operational guidance for the projects.
MGS provided a wealth of technical guidance and direction, particularly in operationalizing the feminist vision
of WVL. The hard work and dedication of these key players resulted in building the “scaffolding” needed to
implement WVL. It also led to building a toolbox of both operational and technical guidance that was regarded
as a unique feature of WVL.

Survey and interview data show that PTLs and implementing partners overall appreciated the general quality
and relevance of this guidance, in relation to integrating feminist programming principles in project design,
implementation and MEL. For both PTLs and implementing partners, guidance and direction on innovation and
communications were considered the least helpful.

There were some concerns about the accessibility of the guidance provided. There was no repository of key
guidance documents accessible to implementing partners, since the program’s wiki was only for GAC staff, and
the online WVL Learning Hub only launched in Fall 2021. Newer PTLs were also not fully aware of the extent of
the guidance developed and available to them.

WVL project team leaders mostly played their role effectively, although not always
consistently, with implementing partners.

With some degree of variation, implementing partners were generally appreciative of the support, openness
and flexibility of their PTLs, including in navigating the needed changes and adaptions due to COVID-19. There
was, however, a reported lack of consistency among PTLs in providing specific guidance (e.g. on admissible
expenses). This is not surprising given the decentralized nature of WVL.

Interview and case study data show that there were variations in how PTLs understood and embraced WVL’s
additional technical and operational requirements and feminist approach. PTLs overall reported that WVL
required a steep learning curve for themselves and a different way to approaching their role than more
traditional projects. For these reasons, the frequent rotation among PTLs, which is typical for the department,
posed specific challenges for WVL. 21

Relevance and quality of support 

Project team leaders were overwhelmingly positive
about the support they received from MGS [both
the gender equality (GE) specialists and the WVL
team] and just slightly less positive about the
support received by DPI. It should be noted,
however, that DPI interacted less with PTLs after the
initial phases of the projects.

“As a PTL, I received timely, relevant and useful
support from”:

Implementing partners were generally positive
about the support and guidance received from PTLs,
the MGS WVL team and other GAC staff in country.
In a few cases implementing partners felt that the
support provided by PTLs (8 percent) and other staff
in country (11 percent) was not relevant, timely and
useful.

53%

60%

23%

37%

30%

30%

MGS - WVL team

MGS - GE specialists

DPI Strongly agree

Agree

29%

25%

46%

32%

43%

32%

Other GAC staff in…

MGS - WVL team

PTL

Strongly agree
Agree



Capacities, governance
and coordination

WVL’s governance structure

MGS’ existing mandate, capacities and resources were not well aligned with its expected
leadership role for WVL.

While WVL was a highly demanding program for all parties involved, it was particularly challenging for MGS,
given its existing mandate, capacities and resources. MGS’ role in WVL went beyond its traditional focus on
providing gender equality expertise and advice to programs and pushed this team into new areas of work (i.e.
feminist MEL, program coordination). MGS’ capacity was significantly stretched to respond to WVL needs. At
the program level, a very small, dedicated WVL team was responsible for overall program direction, MEL and
technical guidance. At the project level, WVL projects required a heavier lift for gender equality specialists than
standard projects. In addition, significant turnover in MGS’ leadership negatively affected strategic direction
and corporate memory. The transition in February 2021 that led to MGS assuming full responsibility for
coordinating WVL put an additional burden on this team, without (at the time of writing) additional resources
or revised mandates, particularly in relation to liaising and coordinating with geographic branches.

WVL’s governance structures were effective in ensuring working level coordination, but were
less successful in providing strategic leadership and management buy-in.

WVL’s governance and coordination structures were set up to ensure cohesiveness across the many actors
involved in WVL, as well as strategic leadership and accountabilities. At the working level, a coordination group
was created, including project team leaders and staff from DPI, MGS and other relevant divisions. Working
level coordination was overall a success for WVL. The coordination group played a very important role for WVL
throughout its different phases, bringing all different actors around the same table and being a platform for
sharing guidance, tools, knowledge and experiences. On the other hand, WVL’s governance structure did not
fully support effective strategic leadership. By design, WVL had diffused leadership, with DPD and MGD having
shared responsibility for WVL as a “program,” and geographic bureaus having ultimate accountability for WVL
projects. A directors general (DG) advisory committee was created to increase coordination at the DG level.
While it met regularly during 2018, once projects were approved and announced it was underutilized and did
not fully play its strategic role. Rotation among DGs also negatively affected ownership and leadership.

An additional challenge was the lack of involvement of management from geographic divisions in WVL’s
governance and coordination structures (below the DG level). This created a gap in communication between
the more strategic level and the working level. It also made it challenging to translate WVL’s strategic-level
feminist vision and approach into the priorities and working methods of the bilateral programs implementing
WVL projects. This put project team leaders in difficult positions when WVL guidance was at odds with their
own Geo program priorities and approaches.
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DME

Geo ADM Committee

WVL DG Advisory 
Committee

WVL Coordination Group
WVL MEL Working Group  

(discontinued)



Monitoring evaluation 
and learning (MEL)

In February 2019, the Sub-Saharan Africa Branch and
MGS co-hosted a workshop that explored feminist
approaches to monitoring, evaluation and learning.
The workshop took place in Accra, Ghana, and
involved over 57 participants from Global Affairs
Canada and nine implementing partners. The
workshop helped create a shared understanding of
feminist principles, and their implications for MEL in
the WVL Program.

Photo Credit: Global Affairs Canada

The program-level feminist MEL strategy was a unique feature of WVL that created stronger
cohesiveness across projects. However, it was difficult to operationalize.

WVL developed and implemented a feminist Monitoring, Evaluation and Learning (MEL) Strategy and
Workplan. According to the strategy, project-level monitoring and evaluation fed into program-level corporate
reporting through common indicators. The MEL strategy and workplan also included opportunities for partners
to share experiences in global and regional learning platforms. A MEL working group was convened to help
develop this strategy and was discontinued soon after the strategy’s approval.

WVL took a very innovative and deliberate approach to feminist monitoring, evaluation and learning that
embodied principles of inclusion, participation and empowerment. WVL’s feminist MEL strategy created a
sense of cohesiveness and positioned WVL to be able to tell a coherent story about results achieved.

MGS worked from the onset of the initiative to build a common understanding of feminist MEL for project
team leaders and implementing partners through tip sheets, workshops and specific guidance, such as on
feminist monitoring. MGS also provided guidance to PTLs on how to make existing reporting templates and
processes more feminist, such as when reporting results during COVID-19.

However, the MEL strategy, workplan and related tools took a long time to be developed and approved, which
made them somewhat out of sync with individual project needs. Learning activities had to be scaled back and
adapted because of limited available resources within MGS, and because of COVID-19 restrictions. Some
learning activities took a very long time to take off; for example, given the limitations of GAC IT systems, the
online Learning Hub was only launched by MGS and Oxfam Canada in Fall 2021 following an extensive
development process. Having such a platform to connect across WVL projects was of great interest to
evaluation participants and would have been beneficial in the early days of the program. As of March 2022,
the hub had more than 300 members, a strong indication of its relevance and of its potential.

WVL’s MEL strategy, workplan and tools were also very ambitious. They included an exhaustive menu of
activities and components, with some possible overlap. They were overall deemed burdensome by PTLs and
implementing partners. In addition, WVL’s specific reporting requirements, in particular the standard indicators
report, added extra burden for implementing partners and WROs.

Despite MGS’s efforts to date, implementing partners and WROs, and to a lesser extent PTLs, voiced a strong
need for more guidance and clarity on feminist MEL, and for more opportunities for cross-learning across WVL
projects. At the same time, they also voiced a need to reduce the burden on implementing partners and WROs
concerning MEL activities and requests, and simplifying reporting requirements .
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Findings -
Relevance and 

appropriateness 
of WVL’s design 

and 
implementation

Photo credit: Equality Fund and Astraea 
Lesbian Foundation for Justice – WVL 
Caribbean



Design features Participating women’s rights organizations greatly appreciated that WVL did not prescribe
thematic priorities, allowing them to focus on what mattered most to their communities.

WVL projects did not prescribe thematic priorities that would limit the scope of women’s rights organizations’
(WROs) programming. This was a feature that was universally appreciated by the WROs participating in
evaluation focus groups and deep dives. Participants expressed how their experience with WVL contrasted
strongly with their experiences in other projects, where they felt compelled to respond to the priorities of
their donor. WVL allowed these organizations to continue with their existing programming, expand the scope
of their work and develop new initiatives that were responsive to the needs of their communities. Allowing
WROs to define their own thematic priorities contributed to realizing the program’s feminist principles of
ownership and participation. WROs were able to define the priorities for their initiatives and for their
respective projects, and to respond to emerging needs in their communities.

The four support modalities common to all WVL projects allowed projects to effectively
address the diverse needs of WROs with sufficient flexibility to adapt them to local realities.

All WVL projects were required to include four types of support: multi-year funds; fast, flexible and responsive
funds; organizational capacity building; and network and alliance building. Taken together, these design
components allowed WVL projects to provide different types of support to a diverse range of WROs. The
combination of these different types of support in one project allowed WVL to respond to different but often
concurrent needs among WROs.

Despite these common elements, projects allowed substantial flexibility. WVL implementing partners were
able to shape the designs of their WVL projects to respond to local needs and priorities. As a result, the
projects adopted a wide range of delivery models. Even the common design features were interpreted in
several ways. Fast, flexible and responsive funds and networking support in particular took on diverse
interpretations. No one model stood out as the best, with different approaches serving different purposes in
each context. See Annexes 5 and 6 for more details.
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Stakeholders’ views on WVL design features
Survey respondents were asked whether the various
components of WVL’s design were beneficial in their
projects. Most respondents felt these components
were indeed beneficial, with more mixed views in
relation to common indicators and budget
requirements.

“To what extent are the following design features 
beneficial to your WVL project?”
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96%

93%

96%
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73%

77%

83%

83%

Budget requirments (eg.
management cost cap)

Common indicators

Common results

No prescribed themes

Four types of support

Integration of feminist
principles

PTLs Implementing partners



Meeting the needs of 
WROs
WVL projects supported women’s rights 
organizations representing diverse constituencies, 
including: 

WVL projects successfully targeted diverse women’s rights organizations representing the
multiple intersecting identities of women and gender-diverse people.

WVL projects reached a diversity of women’s rights organizations (WROs), reflecting the diversity of women’s
identities. They also focused on a broad variety of issues and themes in keeping with the needs in their
context. The projects adopted good practices to identify and select participating WROs. Projects conducted
extensive scoping and mapping exercises to understand the context and issues for WROs in their country.
These exercises were used to inform the selection criteria and targeting for multi-year and fast, flexible and
responsive funds. For example, WVL Kenya compiled a comprehensive WROs mapping that is now hosted on
their project website.

Some projects designated different categories of multi-year grants in acknowledgement of the fact that WROs
had diverse characteristics that could limit their ability to secure donor funds. For example, WVL Burkina Faso
and WVL Kenya defined categories of multi-year grants for both emerging and established WROs. Others, like
WVL Guatemala, chose to support large network-based organizations that then worked with their local
grassroots constituencies.

Many projects succeeded in supporting small, nascent WROs representing marginalized communities. In
several countries this included organizations representing transgender and gender-diverse women. This was
exemplified by WVL Caribbean, which featured specific multi-year and fast, flexible and responsive funds for
LBTQI+ organizations.

WVL projects struggled to reach informal organizations, and, in some contexts, organizations
representing women with disabilities and the LBTQI+ community.

While WVL projects had considerable success in reaching a diversity of WROs, many projects struggled to
support informal or unregistered organizations. In some cases, this was because of local laws that restricted
unregistered organizations from receiving foreign funding. In other cases, this was because of the eligibility
criteria put in place by the implementing partner. As a result, few WVL projects were able to support informal
organizations. This meant that some groups of women were underrepresented or excluded, including women
with disabilities. Groups representing the LBTQI+ community were also excluded in several cases, particularly
in Sub-Saharan Africa, due to a combination of local laws, informality and stigmatization.
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Design and 
implementation 
challenges 

The design and requirements of WVL projects were complex, and they were challenging to
manage for both new and established partners and project officers.

WVL projects were complex for both implementing partners and GAC staff to manage. The program’s standard
design features and specific requirements, combined with the unique challenges of supporting WROs in
developing countries, made project management difficult.

The inclusive, participatory and empowering processes at the heart of WVL’s feminist approach to project
design and implementation were inherently time- and resource-intensive for all actors involved. The WVL
Program provided extensive guidance on how to ensure that all stages of the projects reflected these
principles. WVL projects were mostly enthusiastic and effective adopters of these approaches, but this came at
a cost. The most common challenges reported by both implementing partners and project team leaders were
respecting project timelines and managing the extra burden of work, particularly for participants with lower
capacity (such as some of the WROs supported by WVL).

Each project included multiple support and granting mechanisms, and management of relationships with large
numbers of grantees. Many projects also included local intermediaries, leading to even further complexity.
WVL Indonesia, for example, provided multi-year grants to five national WROs, who in turn provided capacity-
building support to 79 grassroots organizations. Providing tailored support to numerous and diverse WROs,
and doing so in a manner that embodied feminist principles, was challenging for some partners and
departmental staff. Ensuring financial due diligence for such a large number of grantees, many of whom had
limited experience managing donor funds, was also demanding for WVL implementing partners. In the cases
of WVL Caribbean and WVL Myanmar, the implementing partners chose to restrict fast, flexible and responsive
funds to their existing multi-year grantees, to limit the due diligence burden.

The WVL Program required that at least 50 percent of each project’s budget went directly to local WROs and
imposed a cap on management costs. This was a well-intentioned design feature consistent with the program’s
goals. However, adhering to these requirements while providing an adequate level of support to WROs proved
challenging in some cases, especially where multiple intermediaries were involved and in WVL projects with
relatively smaller budgets.
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WVL South Africa is being implemented by Gender
Links, a local women’s organization. During the
multi-year funding application process, Gender Links
staff helped WROs develop and submit their
proposals electronically. This reflected an ongoing
approach to accompaniment and hands-on capacity
building that was greatly appreciated by WROs. For a
local NGO with limited human resources, however, it
proved taxing.

Photo Credit: Gender Links



Design and 
implementation 
challenges 

In the WVL design there was inadequate consideration of how to build the capacity of new,
local partners to implement Canadian-funded projects.

While the WVL program itself is intended to build the capacity of local WROs, there were limited resources
dedicated to building the capacity of new implementing partners. New partners faced a significant learning
curve in adapting to the department’s reporting requirements, financial management processes and project
management expectations. Some partners did not have sub-granting experience and had to build these
systems from scratch, or lacked sufficiently robust financial systems to satisfy GAC’s reporting requirements.

New partners did participate in the financial capacity-building activity routinely provided by Global Affairs
Canada, but there was no dedicated capacity-building component for new implementing partners as part of
WVL. In many cases, project team leaders stepped in to provide ongoing support and guidance. This required
extra effort and time commitment for the PTLs and implementing partners, especially during the initial phases
of the projects. While many local partners excelled in implementing WVL projects, they did so despite
significant challenges.

WVL allowed significant flexibility to adapt and respond to the COVID-19 pandemic.
However this remained the most disruptive factor in WVL’s implementation to date.

COVID-19 affected all projects, albeit to varying degrees, because of preventive measures, government
restrictions or the effects of the virus on project staff, participants, and their families. For projects still in their
early stages, the arrival of COVID-19 affected, among other things, finalizing their project implementation
plans (PIPs) and selecting participating WROs and initial capacity assessments for grantees. For projects
already in the initial stages of implementation, the pandemic resulted in a slowdown or even a temporary halt
in activities. The transition to virtual work modalities, while allowing for the continuation of project activities,
also presented challenges. Problems with access to the Internet and electricity prevented or reduced the
participation of some WROs, especially in remote areas.

WVL stakeholders, including PTLs, implementing partners and participating WROs demonstrated significant
adaptability and flexibility throughout the COVID-19 pandemic. Several projects modified their activities and
timelines, changed their communications strategies, made budget reallocations, facilitated access to fast,
flexible and responsive funds and offered increased support to their WROs, including through specific COVID-
19 top-ups. These changes were made possible by the inherently flexible nature of WVL’s design; by the
openness, adaptability and flexibility demonstrated by most PTLs, implementing partners and WROs; and by
Global Affairs Canada’s COVID-related measures to streamline processes.

28

Fast, flexible and responsive funds and COVID-19

The fast, flexible and responsive funding mechanism
was a critical tool in responding to the COVID-19
pandemic. It was used to support WROs to distribute
personal protective equipment, conduct public
health awareness activities and even to purchase IT
equipment. Local WROs in Indonesia used their
grants to plant community gardens as a source of
food and income.

This mechanism was originally envisioned as a tool
to support short initiatives that catalyze gender
equality or to address threats or opportunities for
WROs and activists. Using fast, flexible and
responsive funding for relief activities demonstrated
responsiveness, but for some stakeholders, it
represented a shift away from the goal of enhancing
gender equality.
Photo Credit: Hivos Indonesia



Partnership approaches

Effective partnerships for delivering WVL

Two examples of projects implemented by locally
based partners are WVL Ukraine, implemented by
the Ukrainian Women’s Fund, and WVL South
Africa, implemented by Gender Links, a local NGO.
These local implementing partners, by being
embedded in the local feminist movement, could
support an extremely diverse group of smaller local
WROs. The success of these projects was possible,
among other things, because of the very productive
relationship between implementing partners and
project team leaders, and targeted efforts to
strengthen the capacity of these local organizations
to respond to GAC requirements.

Examples of Canadian NGOs working in close
partnership with local organizations include WVL
Kenya and WVL Ghana, implemented by Care
Canada and Plan International, respectively. These
organizations were successful in empowering
leading local WROs as partners in project
implementation, leveraging their knowledge,
capacity and networks. In these cases, Canadian
implementing partners shouldered some of the
administrative burden related to working with
Global Affairs Canada.

Given the different contexts in which WVL projects were implemented, diverse
configurations of Canadian/international and local implementing partners were better able
to effectively deliver on WVL’s vision of strengthening and empowering local WROs.

Despite guidance to explore diverse implementing partners, including local women’s rights organizations
(WROs) and women’s funds, more than half of the WVL projects were implemented by Canadian or
international NGOs. While this may seem at odds with WVL’s vision of strengthening and empowering local
WROs, including by selecting them as implementing partners, the reality was more nuanced.

According to interview and survey data, there were two key success factors for WVL projects:

1) the implementing partner’s understanding of gender equality issues in-country, connectedness to WROs
and feminist movements, and understanding of feminist programming; and

2) the implementing partner’s capacity to manage WVL projects and understand Global Affairs Canada
requirements.

Unsurprisingly, the lack of one or both of the above were considered among the most important hindering
factors for the success of WVL projects.

More seasoned Canadian partners tended to be more familiar with Global Affairs Canada’s requirements but
there were exceptions, especially among the country offices of some international and Canadian NGOs. New
partners faced a significant learning curve but, in several cases, they were able to learn, adapt and deliver
effectively on their projects. While local partners, in particular women’s funds, tended to have a stronger
connection with feminist movements in country, this was not always the case. Some Canadian/international
NGOs were able to play an important bridging role with local women’s movements, particularly in countries
where the feminist movement was either less developed or more fragmented. Some were also very successful
in integrating feminist principles in their programming and adapting their internal processes accordingly.

There is no strong evidence that one type of implementing partner was generally better than another in
promoting WVL’s vision of stronger and more sustainable WROs while being able to deliver effectively on
project requirements. Depending on the contexts and on the resources available, two more effective models
were emerging:

1) strong local implementing partners with significant support from GAC staff (particularly in the early phases
of the program); and

2) international/Canadian partners working in close partnership with selected local organizations for project
implementation.
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Emerging strategies for…

30

… engaging the feminist movement … engaging diverse WROs … effective implementation

… dealing with social conservatism … working in fragile states … engaging  a strong civil society

 Any type of implementing partner could
embody feminist principles.

 Women's funds and local NGOs with strong
feminist credentials could provide a direct link
to the local feminist movement.

 Women's funds were uniquely situated in the
global feminist funding ecosystem, being at
the same time feminist activists and funders.

 Local implementing partners could facilitate
access to certain marginalized groups.

 Selection criteria for multi-year and fast,
flexible and responsive funds could be tailored
to allow more diverse WROs to succeed.

 Different tiers of grant recipients created
opportunities for small WROs.

 Fiscal sponsorship could help to reach
informal/unregistered WROs.

 Canadian NGOs were, in general, accustomed
to working within GAC’s systems and reporting
expectations. This was not always the case for
their country offices.

 New partners could have more time to adapt
to GAC’s way of working; targeted support was
required for their success.

 Local partners could help to identify what
terminology is appropriate for a given context,
especially in countries where explicit
references to feminism are frowned upon or
rejected.

 The presence of an international partner
could, in certain situations, lend legitimacy and
shield local grantees from scrutiny.

 International NGOs were sometimes the only
partners able to operate in these settings
based on GAC requirements.

 Explicit strategies for security and safeguarding
of grantees could be needed where threats
exist.

 A “do no harm” approach could mean limiting
the visibility of grantees.

 International and Canadian NGOs could still
have a role where civil society is strong but
fractured.

 Engaging local partners in implementation
could build their capacity and leverage their
unique skills.

 Projects could engage in movement building
from an early stage.

Evaluation data did not point to one single type of implementing partner or implementation model as the most successful. The diversity of WVL projects contributes to
the program’s richness and responsiveness to local needs. However, the evaluation observed different strategies that were emerging as more conducive to
operationalizing different aspects of WVL’s vision and achieving objectives in different contexts.
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While containing many innovative aspects, the WVL program overall did not have an explicit
innovation strategy and approach.

The WVL Program was considered by most stakeholders to be an innovation in itself, because of its design
features, implementation modalities and feminist approach. Because of this, many consulted stakeholders,
including women’s rights organizations, did not see a need for stand-alone innovation strategies and activities.

As a core commitment under the FIAP, innovation was mentioned in most WVL program documents as a
cross-cutting theme and an important element to be integrated into all projects, but the program did not have
an explicit and overarching innovation strategy. The only exception was the Initiative to Foster Innovation in
West and Central Africa (the Innovation Pilot, see sidebar), which was developed and integrated after WVL
was launched as an add-on to the original design and only applied to one region. While some specific
guidance was developed by the pilot and shared with WVL projects, it was not widely known and used by WVL
projects stakeholders. Confusion on the subject was expressed by many WVL stakeholders, including
implementing partners and women’s rights organizations, with some seeing innovation as a nebulous concept
with little relevance for grassroots WROs. Outside of the Innovation Pilot participants, few GAC PTLs and
implementing partners saw innovation as a priority for their WVL project.

A few WVL projects made deliberate efforts to integrate innovation, while most of them
chose a more organic approach.

Some projects, mainly those part of the Innovation Pilot, made a deliberate effort to integrate innovation. Two
trends emerged. Some projects (e.g. Ghana and Senegal) integrated innovation in a cross-cutting way, within
their structures, processes, activities, monitoring and evaluation. Other projects (e.g. Democratic Republic of
Congo [DRC] and Nigeria) established specific innovation funds for WROs to propose innovative projects and
approaches. In these cases, allowing WROs to define and propose innovative elements/projects themselves
was seen as a strength. It is important to note that several projects had not started their planned innovation-
specific activities because of various implementation delays. These included a few projects (e.g. the
Caribbean, Morocco, Peru and South Sudan) that intended to use dedicated funds to enhance innovation.

Consulted WROs mentioned many examples of how WVL allowed them to integrate what they considered as
innovations into their projects. This included the new technologies used to adapt to COVID-19 restrictions, as
well as social change innovations. This was mostly achieved organically, through WVL’s different funding
mechanisms and capacity strengthening activities, and not through dedicated innovation activities.

WVL’s Initiative to Foster Innovation in West and
Central Africa

Led by the West and Central Africa Bureau (WWD),
this initiative involved WVL projects in eight
countries. The objectives of the pilot were to
monitor, evaluate and learn from innovative activities
or practices implemented by WVL projects, test
innovations and measure what works and what
doesn’t, and share learning. This initiative was
guided by learning questions and specific indicators
to determine what innovation means to WROs, how
GAC can best support innovation and if supporting
innovation in a direct way leads to better results. At
Global Affairs Canada, the Tiger Team (formed by
WVL PTLs) was created for this purpose, but without
additional or dedicated capacities. The Tiger Team
collaboratively developed several guidance
documents, most notably tip sheets on innovation
and experimentation, and terms of reference for
regional feminist monitors.

The pilot was perceived as very top-down by
consulted stakeholders. It was also hampered by
administrative constraints that prevented the hiring
of a regional monitor who could have facilitated data
collection and cross-learning. Individual projects
responded by hiring their own monitors, who had
begun to collect relevant data. Based on the data
available to date, the evaluation was not able to
demonstrate the added value of this pilot regarding
its initial objectives.
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Alignment to feminist principles

The WVL program and projects integrated feminist programming principles to varying degrees.

The evaluation team drew a list of ten principles for effective feminist programming from an environmental scan that included a literature review of best practices and
guidance from relevant actors in the global feminist funding ecosystem. WVL—as a program—and approximately half of WVL projects (the 16 case study projects) were
assessed against these principles. At the program level, WVL at least partially integrated 9 out of 10 principles. The program only had poor alignment in terms of
adapting Global Affairs Canada’s internal systems and processes to the needs of local, particularly smaller, WROs. At the project level, there was adequate alignment to
five of the principles and mixed levels of alignment to the other five principles; this was due to the diverse project designs, contexts and stakeholders involved. See
Annex 7 for a more detailed explanation of the ratings.
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Principle
Program-level

Alignment
Project-level 

alignment

1. Transform unequal power relations embedded in funding practices by ensuring feminist leadership and grassroots involvement in
project design and implementation 

Adequate Partial

2. Consider risk management and crisis response strategies to protect feminist activists in contexts of violence and insecurity Adequate Partial

3. Adapt funding priorities and practices to the needs of WROs and feminist activists, not the other way around Adequate Adequate

4. Select partner organizations based on their commitment to feminist principles, practices and policies, on their ability to represent 
the diversity of feminist movements and on their knowledge of the context in which the project is to be implemented

Partial Adequate

5. Provide core, long-term funding as well as capacity-building support to WROs and feminist movements, including small grassroots 
and nascent organizations

Adequate Adequate

6. Agree to medium to long-term programming cycles and focus on strategic-level outcomes that aim at larger societal change 
(transformational approach) 

Partial Partial

7.  Adapt system and processes within the institution to be coherent with feminist principles and to be viable for small organizations 
to become and remain part of the program (due diligence, accountability, contracting, risk assessments, MEL)

Poor Partial

8.  Promote engagement from other donors, particularly through multi-stakeholder initiatives Partial Partial

9. Build on the expertise of activists and civil society actors involved in the feminist funding ecosystem Adequate Adequate

10. Promote movement building across regions and issues through programming, advocacy and policy dialogue Adequate Adequate
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Perspectives from the field

WVL Bangladesh, implemented by Manusher Jonno
Foundation, provides multi-year grants to 18 WROs.
One of these is Diner Alo, an organization that
supports members of the transgender community
(hijra). As reported during focus groups discussions,
WVL’s support allowed WROs like Diner Alo to hire
new staff, better equip their offices and refine
organizational processes. They also became more
comfortable engaging in online activities using tools
like Zoom.

Photo Credit: Diner Alo

Early results1

Pillar 1 - Institutional 
strengthening of WROs

The majority of WVL projects made early progress toward strengthening the organizational
capacity of supported women’s rights organizations (WROs).

WVL projects have contributed to positive changes in participating WROs in terms of strengthening their
organizational capacities. These changes were contributing to WROs becoming better managed and organized
and, to a lesser extent, better able to manage risk. Examples of early results achieved under this pillar include:

 newly developed or improved documents, including strategic plans, communications plans, standard
operating procedures, financial manuals, human resources strategies, succession plans;

 strengthened knowledge of accounting, financial management and MEL;
 more systematized internal processes (e.g. granting) and new or improved governance structures;
 improved access to and use of technology, and ability to pivot to virtual work in response to COVID-19;
 better-equipped, dedicated and safe work spaces.

The most successful projects under this pillar combined predictable multi-year core grants with tailored
capacity building. They provided WROs with the time, funding and tools to identify and then address areas for
organizational improvement. Many of the WROs who participated in evaluation focus groups considered the
organizational strengthening to be one of the most valuable and unique contributions of WVL. Smaller, less
formal organizations expressed how WVL allowed them to take important steps toward becoming more
structured and confident (e.g. in Bangladesh, DRC, Senegal). More mature organizations reported how WVL
gave them the opportunity to reflect on themselves, their strengths and weaknesses and accompanied them
in restructuring/repositioning processes (e.g. in Indonesia, Peru).

Whether these early results will lead to more financially sustainable WROs remains unclear.

The organizational strengthening component of WVL was grounded in the assumption that increasing the
organizational and programming capacity of WROs would contribute to stronger, more sustainable WROs.
WROs were intended to become better managed, better able to mitigate risk, and able to secure sustained
and diversified new sources of funding, given this increased capacity. While there was emerging evidence of
WROs becoming better managed (as explained above), there was insufficient evidence at the time of the
evaluation to determine whether WROs were more financially sustainable. There were some early examples of
success, where WROs receiving WVL support were able to secure new funding from other donors (e.g. in DRC,
Ghana, Indonesia, Kenya, Nigeria, Senegal and South Africa). In these cases, WROs benefited from support to
identify funding opportunities and develop funding proposals, and from the enhanced credibility that came
with receiving funding from an international donor like Canada. In the Caribbean, steps to establish a long-
term fund for WROs were under way. While these examples were encouraging, it is too early to say whether
greater capacity would translate into increased and sustained funding for participating WROs. 35

1 Highlights of early results achieved by WVL’s deep dives
countries (Guatemala, Nigeria, Sri Lanka and Ukraine) are
provided in Annex 8



Perspectives from the field

WVL DRC, implemented by the Carter Center,
supports organizations like REFEDEF, which works to
protect the rights of children and women (Le Reseau
des femmes pour la protection des droits de l’enfant
et de la femme). During a focus group discussion,
REFEDEF reported how, with the support of WVL,
network members carried out advocacy actions on a
number of issues, including increasing women’s
political participation.

Photo Credit: REFEDEF RDC
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Pillar 2 - Effective performance of 
WROs activities and programming 
to advance gender equality

WVL allowed participating WROs to continue, expand or strengthen their existing
programming and to launch new programming to promote the rights of women, girls and
gender-diverse people, including in emergencies and in response to COVID-19.

In most countries, WVL projects provided women’s rights organizations (WROs) with funding to implement
diverse interventions according to the priorities and needs identified in their contexts and for their
constituencies. A varied combination of multi-year and fast, flexible and responsive funds were used by
grantees to deliver services, launch advocacy campaigns and raise awareness on a wide variety of gendered
issues. Given that WVL supported such diverse WROs focusing on various thematic issues, generalizing these
results is not possible.

In response to the COVID-19 pandemic, WVL (and particularly the fast, flexible and responsive funds) enabled
WROs to provide relief supplies to affected communities (e.g. food supplies, hygiene and sanitary products), to
raise awareness on health measures and to advocate for a more gender-sensitive response to the pandemic
from their governments. WROs who participated in evaluation focus groups were proud that WVL’s support
allowed them to “keep their lights on” and continue serving their constituencies during the pandemic. The
pandemic highlighted the adaptability of WROs and their ability to be community-based respondents.

There were positive indications that, within a limited timeframe, WVL positioned local WROs to be more-
effective change agents for their communities and constituencies. Approximately one third of projects
reported increased reach of grantees’ programming, and there were notable examples of successful advocacy
initiatives led by WVL-supported WROs (e.g. in Bangladesh, Guatemala, Peru). Some projects helped WROs to
gain new skills and knowledge to improve their programming. For example, WROs have become better able to
leverage traditional and social media, and to integrate feminist approaches into their programming. Finally, in
several countries (e.g. Bangladesh, Colombia, DRC, Senegal), WVL facilitated stronger relationships for WROs
with public institutions at various levels. This was particularly important for grassroots WROs who had not had
access to public authorities and decision makers before.

Despite these positive trends, some challenges limited the ability of WVL projects to support transformational
gender equality results at scale. In some contexts (e.g. Ukraine), WROs indicated that the size of the grants
was too small to have a large outreach, or significant impact. The overall timeframe of WVL projects, and more
specifically the duration of most grants (less than two years), were also an obstacle to achieving, consolidating
and maintaining transformational gender equality results, raising further questions about the sustainability of
these results.
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Pillar 3 - Effective performance of 
women’s rights networks, 
alliances and movements in 
advancing gender equality 

Movement strengthening was the least clearly defined pillar and the one that saw the least
progress in the initial years of project implementation, despite some positive early results.

There were significant variations in how WVL projects interpreted and approached network building and
alliance strengthening. There was also less progress on Pillar 3 compared to the other two pillars. To some
extent this was by design, with several projects adopting a sequenced approach: Pillar 3 activities were to start
after Pillar 1 and Pillar 2 activities (in many cases, not in the initial years of project implementation that were
the subject of this evaluation). This pillar was also significantly affected by COVID-19 restrictions, with many
networking and alliance-building events being postponed or cancelled (e.g. in Sri Lanka, Ukraine). The impact
of COVID-19 on movement building was particularly acute for rural women and others with limited access to
the Internet. In a few cases, the pandemic helped implementing partners to accelerate progress, by using
effectively virtual platforms (e.g. South Africa) and rallying around common COVID-19-related causes and joint
advocacy initiatives (e.g. Bangladesh, Kenya, Mozambique).

Despite challenges, some positive results were starting to emerge under this pillar. Several WVL projects
contributed to building stronger relationships among WVL grantees, with women’s rights organizations (WROs)
beginning to work more in synergy and less in competition with each other. This was achieved by creating
spaces and opportunities for connections, including informally and using virtual platforms (e.g. Burkina Faso,
the Caribbean, Colombia, DRC, Senegal, South Africa). During focus group discussions, WROs expressed their
appreciation for the opportunity to connect with colleagues working on similar issues and drew
encouragement from the successes of others. In Kenya and Peru, WVL contributed to more positive
relationships among the local implementing partners. These stronger and more positive relationships could be
seen as a stepping stone toward more effective feminist movements, particularly in countries with a
historically fragmented rights movement (e.g. Peru) or in competitive environments (e.g. Kenya, Senegal).

A number of projects were providing funding directly to women’s networks and providing support to build
their organizational capacity. These projects reported progress toward strengthening women’s rights networks’
structures and making them more effective. This was, for example, the case of Ghana, Guatemala and
Indonesia, where the focus of WVL was on strengthening selected networks through a combination of
dedicated funds and capacity building. Grantees and implementing partners also worked together on major
advocacy campaigns, magnifying the voices of those at the grassroots.

Given the diversity of approaches and the limited progress on this pillar to date, there were no clear
indications of which were the most-effective approaches for strengthening feminist movements and alliances
and, more broadly, on whether stronger and more effective WROs contribute to stronger networks. This
should remain an area of focus of WVL MEL going forward. 37

Perspectives from the field

WVL Kenya is being implemented by CARE
Canada/Kenya in collaboration with four Kenyan
partners, including Community Advocacy and
Awareness (CRAWN) Trust. As part of their WVL
activities, CRAWN organized the Women’s Economic
Forum 2021, attracting more than 13,000 online
viewers.

Photo Credit: CRAWN Trust
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Organizational strengthening Programmatic strengthening 

 WROs particularly benefitted from the combination of dedicated funds for
organizational capacity strengthening, such as core multi-year funds, with
participatory and tailored capacity-building support.

 When adapted to local realities, participatory self-assessment tools and
processes allowed WROs to reflect on their strengths and weaknesses and
devise action plans based on them.

 WROs benefited from a diversified offering of training and capacity-building
opportunities, based on their identified needs and priorities.

 WROs benefited from ongoing support, one-on-one coaching and
mentoring (even informal).

 WROs also benefitted from capacity building as part of the grant
application process, when this was available (e.g. South Africa).

 In a few countries (e.g. Guatemala, Peru), a focus on strengthening the
capacity of a small number of local implementing partners led to strong
evidence of organizational strengthening for them. There was, however,
less evidence of organizational capacity strengthening trickling down to
grassroots WROs.

 A combination of different funding opportunities, be they multi-year or
fast, flexible and responsive funds, allowed WROs to better deliver on their
mandates and respond to new priorities (e.g. COVID-19 related).

 WROs had more diverse views on the contribution of the programmatic
capacity-building component, with wider variations by countries/projects.

 Where programmatic capacity building was a focus of the project (e.g.
Bangladesh, DRC, Kenya, Nigeria and South Africa), it was generally
considered an added value. Otherwise, WROs were generally confident in
their ability to deliver programming when provided with the needed
funding.

 To respond to the COVID-19 emergency, some WVL projects (e.g. Sri Lanka)
shifted their focus from capacity building to project delivery. This allowed
WROs to respond to urgent needs, but it is unclear whether these projects
will be able to catch up on the capacity-building component.

 Consulted stakeholders also pointed out that it was beneficial to see
organizational and programmatic capacity building as part of a continuum
rather than to see them as distinct.

Evidence is emerging about which strategies are proving effective in strengthening WROs, both organizationally and programmatically. 
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Responding to the needs of women’s rights organizations

The evaluation shows that WVL was highly relevant to local WROs’ needs in
diverse contexts, contributing to filling both funding and capacity gaps. This was
thanks to several of its design characteristics, in particular the flexibility allowed
by not having predefined themes for funding, and the combination of different
modes of funding and support. WVL projects were able to reach a wide diversity
of WROs but faced some challenges in reaching informal WROs. Additional efforts
to reach these groups could be beneficial in the future.

Despite a limited timeframe for project implementation and significant
disruptions due to COVID-19, the evaluation shows evidence of early results. The
majority of WVL projects made progress toward strengthening the organizational
capacity of supported WROs. WVL also allowed participating WROs to continue,
expand or strengthen their existing programming or launch new programming,
including to respond to COVID-19. Progress toward strengthening women’s rights
networks, alliances and movements was less consistent and is an area that will
require more attention and strategic direction going forward.

Consolidating these results, however, takes time, and the current WVL timeframe
is a challenge from this perspective. Project extensions and options to effectively
bridge projects into a possible WVL 2.0 will need to be explored.

In addition, the sustainability of these changes remains a concern. In particular,
the evaluation found limited evidence that stronger WROs would also be more
financially sustainable WROs. Increased consideration of sustainability should be
given going forward, both in the final years of WVL and in the design of a possible
WVL 2.0.

WVL as a feminist program in a feminist organization

The evaluation showed that WVL’s ambitious program approach was successful in
making WVL’s feminist vision a reality and in ensuring the cohesiveness of a
highly decentralized initiative. DPI and MGS were able to set up the “scaffolding”
needed to deliver WVL and contributed to a departmental toolbox for feminist
programming and for providing direct support to local WROs. This work was
intensive and challenging—particularly for MGS, which took on a new role with
only marginal adjustments to structures, resources and capacities. WVL showed
that change is possible, but it takes leadership, time and adequate capacities and
resources.

The evaluation found that one of the major challenges faced by WVL was that
corporate processes and systems were not sufficiently “fit for purpose” for
feminist programming and for providing direct support to local WROs. The main
roadblock was to reconcile the existing policy framework with the increased
flexibility and risk appetite needed to support local WROs. The overall approach
to risk management did not change significantly for WVL. This led to transferring
the burden of risk to implementing partners and to some conservative choices in
the selection of implementing partners and beneficiary WROs. Corporate
requirements in relation to contracting, due diligence and reporting were
particularly challenging for new partners, especially for local organizations.
Finally, selection processes did not fully succeed in modelling feminist principles
of inclusivity and transparency.

The evaluation points to the fact that, looking forward, there is a need to put in
place measures to strengthen the capacities of local organizations to become
effective implementing partners. Also, there is a strong need to explore how to
better adapt corporate systems and processes to feminist programming and to
provide direct support to local WROs.
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Recommendations

1
Capacities, resources and mandates 

a. In the remaining years of the WVL program, MGD should ensure the
mandate, roles, responsibilities, capacities and resources of MGS, as they
pertain to WVL, are fit-for-purpose to ensure that it is well resourced and
positioned within the department to continue to provide program
guidance and coordination to WVL.

b. In the lead up to a potential WVL 2.0, MGD should work with
international assistance (IA) programming branches to determine which
branches and bureaus are best positioned to lead and coordinate, and
what governance structures are needed, to ensure leadership and
strategic and operational integration of WVL 2.0 in the department. MGD
should also work with IA programming branches to secure adequate
human and financial resources and capacities to ensure leadership and
strategic and operational integration of WVL 2.0 in the department.

2

3

4

6

Capacity of local organizations and organizations from developing
countries as implementing partners of WVL 2.0. MGD, in consultation with
IA programming branches, DPD and SGD, should include specific and
resourced measures in the design of WVL 2.0 to strengthen the ability of
local organizations and organizations in developing countries to serve as
effective WVL 2.0 implementing partners.

Sustainability of WROs. MGS, in consultation with Partnerships for
Gender Equality and Innovation Unit (KGAP), IA programming branches,
partners and WROs, should identify and document effective strategies and
best practices to support and foster WROs sustainability; facilitate
knowledge sharing and cross learning among WVL projects on this matter;
and provide specific guidance to existing WVL projects on how to
strengthen this dimension in the remaining years of project
implementation. MGS should also ensure that the identified effective
strategies and best practices will inform the design of a potential WVL 2.0.

Corporate processes and tools for direct support to local organizations

a. DPD and SGD, in collaboration with IA programming branches and
MGS, and in alignment with the Grants and Contributions
Transformation Initiative, should explore solutions to address the
specific roadblocks in programming processes that directly affect the
capacity of the department to support local organizations effectively,
with a particular focus on selection and application processes,
capacity-building support to new partners, contracting, and reporting
requirements and templates. These solutions should be informed by
consultations with IA partners.

b. SGD, in collaboration with DPD and in consultation with MGD and
geographic bureaus, should explore what adaptations and innovative
solutions could be introduced to the department’s risk management
approach for grants and contributions that would allow the
department to more easily provide direct support to local
organizations, while respecting the principles of responsible
stewardship of public funds as laid out in departmental grants and
contributions regulations.

Guidance. MGS should work with DPD and IA programming branches to
leverage the wealth of guidance, tools and learning products developed
to date to strengthen a common understanding and shared ownership of
WVL’s feminist approach among all involved PTLs, their management,
other GAC staff directly involved in WVL, and the implementing partners,
including through organizing onboarding and refresher sessions for new
PTLs and their managers, maintaining the WVL wiki, making existing
guidance more widely available to implementing partners and exploring
how to embed the guidance function within relevant geographic
branches.

5
Project extensions. MGS should work with SGS, SGA and geographic
branches to develop a consistent and streamlined approach to approving
extensions for operational WVL projects, within the boundaries of existing
processes and rules. Wherever possible, this should be coordinated with the
roll out of a possible WVL 2.0, to allow for continuity in support of WROs.
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Considerations for horizontal, thematic and multi-
country international assistance initiatives

• As horizontal, thematic and multi-country
international assistance initiatives are increasingly
common at Global Affairs Canada, the
department should consider conducting a
reflection on what is the most appropriate
positioning of these initiatives within the
department; which branches and bureaus are
best positioned to lead and coordinate them; and
what governance structures are needed to ensure
leadership and strategic and operational
integration in the department.

• There are also opportunities for Global Affairs
Canada to play a more active role in facilitating
exchange, learning and collaboration among its
partners around the world. The department
should consider leveraging the increasing
availability of and familiarity with virtual
collaboration tools to create more opportunities
for local organizations to connect with each other
and further the goal of gender equality and
women’s and girls’ empowerment. WVL’s newly
developed online learning hub could provide
useful lessons for other collaboration platforms.

Considerations for localized programming and
supporting local civil societies

• To support the FIAP’s direction of diversifying
partnerships and engaging with local
organizations, the department should engage in a
reflection on what are the department’s
expectations for partnerships with non-Canadian
CSOs; which branches/bureaus/divisions should
be responsible for them; and which policy tools
are needed to define and guide the department’s
localization agenda.

• Departmental programs and initiatives aiming at
strengthening local CSOs and their movements
should explore which strategies work well in
supporting informal organizations, and in
strengthening linkages and alliance building
among formal and informal organizations.

• Departmental programs and initiatives aiming at
providing direct support to local CSOs should
strive to make appropriate use of existing
measures to allow more flexibility in relation to
fiduciary risk management, including the DG
override request. This is a mechanism that allows
DGs to override recommendations from fiduciary
risk assessments.

Considerations for feminist programming 

• Several GAC initiatives contribute to
strengthening the department’s understanding of
what it means and what it takes to operationalize
a feminist approach to international assistance
programming from the perspective of a bilateral
donor. The department should build on these
resources to continue improving its internal
toolbox for feminist programming; to continue to
position Canada as a lead feminist donor in
international forums; and to strengthen the
understanding of what is the added value as well
as the inherent limitations of bilateral donors in
the feminist funding ecosystem.

• Participatory, inclusive and empowering
approaches and processes that are at the heart
of a feminist approach to program design,
implementation and MEL tend to require
additional time, resources and commitment by
all actors involved. Any project, program or
initiative seeking to effectively include these
types of approaches needs to plan and budget
for them from the onset, and adapt workplans,
timelines and budgets as needed.
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Annex 1 - Countries with WVL projects
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Fragile and conflict-
affected states 

Regional project

Low income countries

Lower middle income 
countries

Upper middle income 
countries

Sources: FY22 List of Fragile and Conflict-affected Situations, World Bank, 2022; World Bank Country and Lending Groups, World Bank 2020

https://thedocs.worldbank.org/en/doc/bb52765f38156924d682486726f422d4-0090082021/original/FCSList-FY22.pdf
https://datahelpdesk.worldbank.org/knowledgebase/articles/906519
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Ultimate outcome: increased enjoyment of human rights by women and girls and the advancement of gender equality in the countries in 

which WVL is implemented. 

Program approaches based on feminist principles + innovation 

Women’s Voice and Leadership program modalities

Capacity building of local 

WROs
Multi-year core funding

Fast, flexible, and responsive 

funding

Support to women’s rights 

platforms, networks and 

alliances

Pillar 3 - Intermediate outcome 1300: 

Increased effectiveness of sub-national, 

national and regional women’s rights 

platforms, networks and alliances to 

affect policy, legal and social change in 

WVL countries/regions

Pillar 1 - Intermediate outcome 1100:  

Improved management and 

sustainability of local women’s rights 

organizations in WVL countries/regions

Pillar 2 - Intermediate outcome 1200: 

Enhanced performance of WROs 

programming and advocacy to advance 

gender equality and empower women 

and girls in WVL countries/regions
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Case study sample The evaluation team 

Core evaluation team 
(Global Affairs Canada Evaluation Division) 

Local Evaluators

Guatemala: Marisol Garces Vergara

Nigeria: JSA Consulting 

Sri Lanka: Chrysalis Consulting

Ukraine: Oksana Potapova, Anastasia Chebotaryova

Feminist Evaluation Advisor

Donna Podems

Additional contributors

(Former PRA team members)

Samuel Fortin-Lambert, Alexandra Santillana, Anca Serban, Emily Walter 

Case studies Countries Implementing partners

Deep dives Guatemala Oxfam Canada

Nigeria Action Aid Nigeria

Sri Lanka The Asia Foundation

Ukraine Ukrainian Women’s Fund

Desk dives Bangladesh Manusher Jonno Foundation

Burkina Faso Oxfam-Québec

Caribbean (regional) Equality Fund and Astraea Lesbian 
Foundation for Justice

Colombia Oxfam-Québec

DRC The Carter Center

Ghana Plan International Canada

Indonesia Hivos and Just Associates 

Kenya CARE Canada

Morocco Oxfam-Québec

Peru Cuso International

Senegal Centre for International Studies 

and Cooperation 

South Africa Gender Links

Sergio Michel ChavezColton Brydges Bénite Mandaka Silvia Grandi 
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Solutions and adaptations Challenges

Partner
selection 

• GAC geographic programs were encouraged to identify the best suited partners for WVL,
including non-traditional partners such as local WROs and women’s funds. At the same
time, selected implementing partners needed to have the capacity to manage a large GAC
project.

• Geo programs conducted in-depth country or regional analyses to identify the best suited
potential implementing partners. MGS developed specific guidance for this.

• Following these analyses, most Geo programs invited a specific partner to apply through a
department initiated mechanism. Some used a new selection process where a shortlist of
candidates could apply, the department-initiated multiple invitations mechanism (DIMI).

• This department-initiated approach was deemed to be faster than a traditional call for
proposals, and to allow for more diverse and new players to have a better chance at being
selected (if identified during the initial analysis)

• To stay true to WVL’s vision of providing direct support to local WROs, specific budget
requirements were imposed on all WVL projects at the approval stage to ensure that at
least 50 percent of project funds went to WROs and were spent locally.

• The thoroughness of the country analysis varied.
• To align to the evolving FIAP priorities and guidance, several

mid-stream changes in requirements were introduced (e.g.
geographic distribution, common indicators, budget
requirements and templates). These added delays and
additional back and forth with applicants at the proposal and
approval memo stages.

• Overall, the selection process was perceived to have been less
transparent and inclusive than more traditional calls for
proposals, and overall not consistent with feminist principles.

• Fewer new and local partners were ultimately chosen than had
been originally expected.

• Some consulted GAC stakeholders also pointed to the fact that
programs did not always provide sufficient documentation to
complete a full due diligence review as part of a department-
initiated multiple invitations (DIMI) process pilot.

Financial
instruments 
(contribution 
agreements)

• To ensure coherence across WVL projects and allow for the diverse WVL support
components to be implemented, DPI worked with S branch to develop a standard approach
to contribution agreements to be used for all WVL projects. WVL-specific contribution
agreement templates and guidance were developed, including new tailored budget
template and reporting requirements.

• The new contribution agreement template also included new or modified clauses to allow
on-granting and core funding and capacity building for local implementing partners as
eligible expenses, as well as an updated position on auditing ultimate beneficiaries.

• Corporate contractual and financial services areas (SGS/SGA) dedicated senior level
resources as focal points to support the efficient delivery of the WVL program.

• Several different GAC teams were involved in developing the
revised contribution agreements. This was time-consuming and
challenging.

• The evolving requirements in the contribution agreement
templates also affected the PTLs and IPs who had to continue
adapting as they were already in the process of negotiating
their contribution agreement.

• Some of the changes in the contribution agreement added
additional requirements for implementing partners, making the
negotiations process lengthier than usual (particularly in
relation to budget and on-granting mechanisms).



Annex 4 - Continued
Solutions and adaptations Challenges

Project
implementation 
plans

• There was a strong willingness to ensure that the PIP processes
would reflect feminist principles (be inclusive, participatory,
empowering) while at the same time, where possible lighten the
burden for implementing partners and allow for more flexibility.

• MGS developed specific guidance for PIP reviews to ensure
integration of the WVL vision and feminist approach.

• Despite some simplifications in the PIP template and requirements, these did not have
a significant impact in simplifying the process for implementing partners.

• On the contrary, the fact of making the PIP process more participatory and inclusive,
while well aligned with WVL’s vision, required more time and effort for implementing
partners and their partner WROs. As PIP-related activities occurred before
implementation started, they resulted in instances of unpaid labour.

• The PIP process was particularly challenging for new partners and required a
significant time commitment by the PTLs and the implementing partners. Even
experienced partners encountered challenges with extensive PIP revisions. These led
to several delays in project start up.

Reporting Overall, WVL project reporting followed GAC standard processes and
templates (management summary reports, operations reports, results
reports), but there were some WVL specific adaptations:
• Use of common outcome level indicators, to ensure coherent

reporting across projects.
• Introduction of standard output indicators and of specific reporting

requirements and templates to track direct support to WROs and
roll up information for corporate reporting on the FIAP.

• Tailored financial reporting requirements and template

• Despite good intentions, the burden of reporting was not lightened for WVL. Reporting
requirements and templates were not simplified. On the contrary, PTLs and
implementing partners agreed that WVL reporting requirements were heavier than
other projects and created increased burden, especially for newer implementing
partners with less experience with GAC requirements.

• In addition, reporting templates and the need to report against many quantitative
indicators were not conducive to capturing the successes of the projects in terms of
qualitative incremental changes.

Fiduciary risk • Funding either directly (as implementing partners) or indirectly
(through on-granting) local and smaller organizations required a
higher risk tolerance than what Global Affairs Canada, and more
broadly, the Government of Canada were comfortable with.

• One innovative solution was introduced for WVL: GAC agreed in
principle not to audit ultimate beneficiaries, to avoid extra burden
on WROs, but reserved the right to do so in case of fraud.

• Beyond this, GAC’s overall approach to risk and risk tolerance did
not change significantly for WVL, and no changes were made to the
fiduciary risk assessment process and the fiduciary risk evaluation
tool (FRET) template.

• For new GAC partners, the fiduciary risk assessment process was longer and harder.
This may have discouraged some programs from looking “outside the box” when
identifying potential implementing partners.

• When new organizations were invited to apply, the FRET process often pointed to a
higher risk level. Greater perceived risk (according to the FRET) meant that programs
imposed heavier risk management requirements for WVL implementing partners (e.g.
reporting), thus adding extra burden to already weaker organizations.

• Audit and compliance requirements for on-granting transferred the burden of risk to
implementing partners. Some implementing partners accepted to take on extra risk,
while others decided to have more cautious approaches in selecting grantees.
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Annex 5 - How did WVL take shape in different countries? 
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GAC

International 
implementing partner

Local implementing 
partners

WRO grantees
Funds/activities

Model 3 (Peru)
This model put funds directly in the hands of large, local WROs who received support from an international partner. There was less funding available for smaller 
grassroots WROs. These projects relied on the local partners to cascade training to those WROs within their networks. 

Model 1 (e.g. Colombia, South Africa)
This model provided a simple, direct relationships between implementing partners and WROs. It placed considerable emphasis on the capacity of the partner, and 
generally presented fewer opportunities for direct WRO participation in the project’s design and governance.

GAC
Implementing 

partner(s)
WRO grantees

Funds Funds

Activities

Model 2 (e.g. Kenya)
In this model the inclusion of local partners, with special skillsets or contextual knowledge, benefited both the project and the local partner(s). However, this model was 
complex, featuring multiple intermediaries (and their management costs) responsible for different funds.

Implementing partner
Multiple local 

implementing partners
Different categories of 

WRO grantees
GAC

Funds Funds/activities
Funds/activities



Annex 5 - continued 
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GAC Implementing partner Grassroots WROs
Funds Activities

Model 6 (Tanzania Gender Networking Programme)
In this model, the granting functions are embedded in a separate WVL project. This approach leveraged the partner’s particular skills with capacity building and 
networking. However, this limited their ability to support WROs since they did not have a granting mechanism. 

GAC Implementing partner

Grassroots WRO 
grantees 

National WRO grantees

Funds

Model 5 (e.g. Ethiopia, Ghana)
This model provided support for large WROs who could engage at a national level and play a leading role in the women’s movement, while also proving funding 
opportunities for smaller grassroots WROs. The implementing partner had to manage multiple complex partnerships.

Model 4 (e.g. Indonesia, Guatemala)
This model puts funds directly in the hands of large, local networks who could work at scale and influence policy decisions at a national level. Less funding was available 
for small, local WROs, with funds staying within specific constituency-based networks.

GAC Implementing partner
Local network-based 

WROs
WRO network 
constituents

Funds Funds/activities
Activities

Funds



Annex 6 - Characteristics of WVL direct support components

Type of funds Characteristics

Multi-year funding • Most projects identified and funded WROs through one or more open calls for proposals.
• Some projects designated different tiers of multi-year grants based on the size or 

characteristics of WROs (e.g. Burkina Faso, Ethiopia). 
• A few projects directed most of their funding toward large, network-based WROs that were 

identified during the design phase (e.g. Guatemala, Peru).

Fast, flexible and responsive funding • Most projects were distributing fast, flexible and responsive funds through an open call; it was 
either time bound or applications were taken on an ongoing basis.  

• Some projects designed their fast, flexible and responsive funds to meet specific objectives. 
For example, some were used as innovation funds (e.g. Nigeria, Senegal) or to fund activities 
promoting knowledge and evidence (e.g. Pakistan).

• A few projects restricted access to fast, flexible and responsive funds to their existing multi-
year grantees, who were expected to partner with other WROs (e.g. Myanmar, Caribbean). 

Movement and alliance building funds • Most projects did not have specific grants for movement building; instead, the implementing 
partner leads activities to build and strengthen alliances.

• Some projects provided direct funding to national or sub-national networks (e.g. South Africa, 
Kenya). 

• A few projects set aside funds that WROs could access to fund networking activities like 
conferences (e.g. Bangladesh). 
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Annex 7 - WVL program- and project-level alignment to feminist principles
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In the following table, adequate (green) means a good level of alignment to the principle. Partial (yellow) means a fair level of alignment to the principle due either to a
few major gaps or to a non-systematic integration. Poor (red) means that this principle is either not integrated at all or it is done very superficially. Given the variations in
approaches and contexts where WVL is implemented, project level ratings are based on a detailed rubric that applied to the 16 case studies. An adequate rating at the
project level means that at least 60 percent of assessed projects had adequately integrated a principle.

Feminist principle Program-level Project-level 

1. Transform unequal power 
relations embedded in 
funding practices by 
ensuring feminist leadership 
and grassroots involvement 
in project design and 
implementation 

Adequate – The original program guidance encouraged projects to include WRO’s
in key governance bodies, such as project steering or grant selection committees,
and to actively involve them in management and accountability processes. Also,
WVL encouraged projects to be based on consultations with WROs in the design
phase, by making it a PIP requirement.

Partial – Most projects were implemented by a Canadian or an international NGO,
reproducing some unequal power dynamics, but in most cases there were
deliberate efforts from IPs to elevate local NGOs or WROs as either active
participants in project design and governance (e.g. Ghana, Indonesia) or as local
implementing partners (e.g. Peru, Kenya). A two-stage PIP process facilitated
WROs involvement in the design phase of some projects (e.g. Bangladesh, Sri
Lanka). Nevertheless, grassroots and smaller WROs had limited opportunities to
formally participate in the design/governance of the projects, even where local
organizations were implementing partners.

2. Consider risk 
management and crisis 
response strategies to 
protect feminist activists in 
contexts of violence and 
insecurity

Adequate – WVL guidance considers risk factors and encourages strategies to
respond to them. Since the early stages of program development, there was
awareness of the risks for feminist activism in the context of violence and
insecurity, as well as in contexts where Canadian support could expose human
rights defenders by giving them visibility, in line with GAC’s policy on supporting
human rights defenders.

Partial – Some projects considered an increased capacity to respond to natural
disasters or the COVID-19 pandemic as part of their risk management strategy (e.g.
Bangladesh, Guatemala), but few projects had the specific resources/tools to
protect participants from potential risks associated to their involvement in WVL
(e.g. Indonesia, Peru). In cases where projects targeted regions affected by
violence, there were strategies to analyze and prevent potential risks for the
WROs; self-defence strategies for some WROs were also supported by the project
(e.g. Colombia). There is not enough information to determine the level of
alignment to this principle in four case studies.

3. Adapt funding priorities 
and practices to the needs 
of WROs and feminist 
activists, not the other way 
around

Adequate – There are no pre-established thematic areas in WVL. Its flexible 
funding modalities and unique program design features allowed WROs to set the 
agenda of what they want to focus their work on. Although there are variations in 
how funds are operationalized, both the fast, flexible and responsive funds and 
multi-year core funds are designed to adapt to the needs and priorities of WROs.

Adequate – Project stakeholders in most case studies valued the flexibility of WVL
funding that allowed WROs to focus on their own priorities. Some projects tailored
funding to WROs depending on their size, needs and capacity (e.g. Bangladesh,
Colombia) while others offered participants the possibility to set the agenda and
focus on issues that were particularly relevant to them (e.g. Guatemala,
Indonesia).
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Feminist principle Program-level Project-level 

4. Select partner organizations based 
on their commitment to feminist 
principles, practices and policies, on 
their ability to represent the diversity 
of feminist movements, and on their 
knowledge of the context in which the 
project is to be implemented

Partial – WVL had appropriate parameters in place to select IPs, but many
considerations weighed heavily on the selection process, including risk
management and a tendency to use the networks already known by GAC.
Country program directors were responsible for the decision, and several
selection mechanisms were available. This led to a suboptimal distribution
among IPs in terms of alignment to the principle, as a result, fewer local
organizations and women funds than intended were selected. As of March
2021, WVL was implemented by 21 signatories to GAC contribution
agreements: 11 of these signatories were international NGOs (INGOs)
(including Canadian), 5 were women’s funds and six, national WROs. Some
of the INGOs considered themselves as feminist organizations.

Adequate – Although only one third of the case studies are implemented by
avowedly feminist organizations, there was commitment from implementing
partners to understanding and operationalizing feminist principles in all case
studies. Similarly, even though only a few projects were implemented by a
local organization as the CA signatory (e.g. South Africa, Bangladesh, Ukraine),
most IPs have a strong context knowledge of the regions where WVL projects
were implemented, thanks to either their in-country offices/staff (e.g. Sri
Lanka, Kenya, Ghana) or their partnerships with local NGOs/WROs (e.g. Peru,
Indonesia). Only a minority of projects did not fully engage with WROs that
represented the multiple identities of women in their countries/regions;
instead, these projects focused on specific groups of women (i.e. DRC,
Guatemala, Nigeria).

5. Provide core, long-term funding as 
well as capacity-building support to 
WROs and feminist movements, 
including small grassroots and nascent 
organizations

Adequate – WVL’s capacity-building component is a value added of the 
program that supported the core mandate of WROs using multiple capacity 
assessment tools. The program also provided core and sustained support 
to WROs through its multi-year core funding and allowed some core 
support through the fast, flexible, and responsive funds, to adapt WRO’s 
work to the context of the pandemic.

Adequate – Most projects allowed small WRO’s to apply for support, with
some projects specifically targeting small or nascent organizations (i.e. DRC,
Ghana, Kenya). Only in two case studies was there very limited or nonexistent
direct financial support to small WROs, but they could receive indirect support
through either capacity-building or networking activities (i.e. Indonesia, Peru).
Most projects offered multi-year core support to their grantees, with
significant variations in the extent to which core costs are covered. In a few
cases, fast, flexible and responsive funds had also become an instrument to
fund core support, particularly through equipment purchases to help WROs
adapt to working in the context of the pandemic (e.g. Caribbean, Senegal). In
most projects, WRO grantees had continuous support for 3+ years as part of
multi-year funding tranches, but in two case studies participant WROs need to
re-apply for support each year (Caribbean, Ukraine).

6. Agree to medium to long-term 
programming cycles and focus on 
strategic-level outcomes that aim at 
larger societal change (transformational 
approach) 

Partial – WVL focuses on strategic outcomes but uses prescriptive
indicators to have a consolidated approach to programming. This limited
the possibility to account for unexpected results, which characterize
transformative processes. Furthermore, programmatic cycles needed to be
consistent with the strategic outcomes that the program pursues.

Partial – The majority of projects reported high-level policy advocacy on
gender equality issues; in these projects, substantial support was usually
provided to either large WROs or to national WROs networks. There were only
a few exceptions where there was minimal linkage between the programming
efforts of individual WROs and broader strategic goals (e.g. Sri Lanka). Delays
in movement building activities including networking and collective advocacy
efforts, due in part to COVID-19, makes it difficult to evaluate the
transformative potential of most projects to date.
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Feminist principle Program-level Project-level 

7. Adapt system and processes within 
the institution to be coherent with 
feminist principles and to be viable for 
small organizations to become and 
remain part of the program (due 
diligence, accountability, contracting, 
risk assessments, MEL)

Poor – Despite several efforts and some adaptations to corporate processes
and systems, adjustments made to corporate systems (e.g. due diligence,
contracting, reporting) did not make processes easier for WROs or IPs. There
were burdensome compliance requirements for IPs, a lack of flexibility in
negotiations regarding core issues such as audit requirements, and an
aversion to “risky” relationships that prevented reaching smaller
organizations while making it easier to channel funds through INGOs (see
also, feminist principle 4).

Partial – Over half of the projects reproduced mechanisms that were highly
formal and complex, with a heavy reporting and due diligence burden for
WRO grantees. This was particularly challenging for small WROs, which in
some cases ended up excluding them from gaining access to WVL funding.
There were considerable efforts from some implementing partners to adapt
their internal reporting and due diligence requirements to better reach small
WROs (e.g. Caribbean, Ghana, Kenya, Nigeria).

8. Promote engagement from other 
donors, particularly through multi-
stakeholder initiatives

Partial – WVL as a program does not promote multi-stakeholder
engagement, but it was used by GAC to promote engagement from other
donors, particularly through forums such as the Global Alliance for
Sustainable Feminist Movements.

Partial – Most WVL projects indirectly contributed to an increased visibility
and capacity of WROs to receive funding from other donors, but only a few
projects had strategies in place to connect participants with other donors or
to seek opportunities for other donors to support grantees (Caribbean,
Ghana, Kenya, South Africa, Ukraine). In two of the case studies (Colombia
and Sri Lanka), there was very limited information on how the project had
engaged with other donors.

9. Build on the expertise of activists and 
civil society actors involved in the 
feminist funding ecosystem

Adequate – WVL was designed based on wide consultations with civil society
actors, including feminist organizations, and there have been regular
consultations with experts on the feminist funding ecosystem since the
program was launched. There is no representation of WROs (traditional set-
up) in the current program-level governance structure.

Adequate – In most case studies, relevant actors of the feminist movement
in their respective WVL countries were involved in either the design,
governance and/or implementation of WVL projects. While in some cases
their involvement was more noticeable, such as where projects were
implemented by longstanding feminist CSOs, in others there was at least
some form of guidance from experts on feminist programming.

10. Promote movement building across 
regions and issues through 
programming, advocacy and policy 
dialogue

Adequate – WVL supports movement building initiatives that increase the
voices of WROs and networks at national, regional and international forums,
and includes facilitating network and alliance building among and between
different WROs along with feminist movement building.

Adequate – Most projects reported increased collaboration among their
participant WROs. Valuable learning experiences are emerging from WVL
activities that bring stakeholders from different projects together, such as
the regional clusters. The effect of COVID-19 was referred to by a few
projects as a factor delaying movement building activities (e.g. Colombia,
Ghana).



Annex 8: Deep dives -
early results

highlights
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Guatemala deep dive 

Early results highlights

With WVL’s support, Tz'ununija‘ mobilized to
denounce racism and violence against indigenous
women in Guatemala.

Photo Credit: Tz'ununija‘

The WVL Guatemala project, implemented by Oxfam Canada, helped the Indigenous women’s movement
Tz’ununija’ to strengthen its organizational structure and its work. The project financed the Tz’ununija’ team,
which was made up of territorial liaisons from each department (province) and program staff at its
headquarters in Guatemala City. It also strengthened its identity, and political positioning as a movement
through campaign activities, internal training and alliance work.

One of the key tasks of Tz’ununija’ was its work to eradicate violence against Indigenous women. The WVL
Guatemala project contributed considerably by providing resources for staff to carry out legal and psychosocial
accompaniment, for campaigns to denounce violence and racism and for the elaboration of CEDAW shadow
reports about violence against Indigenous women. In addition, the project approach helped Tz’ununija’ deepen
its knowledge and strategies to address violence against women.

The project’s contribution to enabling Indigenous women's organisations to carry out their work is highly valued
by local women leaders and by the Tz’ununija’ leadership:

 84 percent of the interviewed women considered that the project helped them support women
experiencing violence.

 79 percent believed that the project helped them analyze the racism and discrimination that they
experience as Indigenous women.

 74 percent believed that the project supported their capacity for dialogue with community authorities,
both in promoting approaches and tools to address these dialogues.

 79 percent indicated that the project contributed to the strengthening of the networks, alliances or
platforms in which Tz’ununija’ member organizations participate.
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"The project contributes significantly to strengthening various aspects or lines of work of the 
movement. On the issue of violence against women, it contributes to work in the departments 
where it had not been possible to reach with precision, helping to standardize the processes that the 
movement has in place. In the area of women's participation and advocacy, it has contributed to 
generating the conditions for addressing the situation of violence and to follow up on the processes 
of drafting alternative reports to the United Nations system.“ 

-Interview with leader of the Consejo Menor de Tz’ununija’

https://twitter.com/OcdiKwara/status/1273627547012603906?s=20
https://www.facebook.com/Movimiento-De-Mujeres-Ind%C3%ADgenas-Tzununija-418578315149802/photos/a.419004855107148/1592661884408100?locale=es_ES%2F


Nigeria deep dive 

Early results highlights

The WVL project implemented by ActionAid Nigeria has some 100 women’s rights organizations as
beneficiaries.

The case study findings showed that the support provided to WROs was beyond financial assistance. The
strategy employed by the implementing partner in Nigeria aimed at strengthening the organizational and
program capacity of the women’s rights organizations. This capacity strengthening strategy involved
professional training and activities in organizational development, resource mobilization, program
management and financial management, among others. The financial assistance appeared to be a means to an
end, where beneficiary organizations are provided financial resources to put their strengthened capacity into
use.

Beneficiary organizations were beginning to show signs of improved management and were on the journey
toward their sustainability. Of the 54 surveyed beneficiary organizations, 43 agreed that their organizations
had leveraged the WVL funding to access other funding. There was also significant evidence that organizations
had strengthened the reach and effectiveness of their programming, including in relation to gender-based
violence. Participating WROs and networks reported increased capacity to deliver quality programming
through the multi-year grants and capacity-strengthening support they received within the framework of the
WVL project in Nigeria. The case study also observed some trends of improved management translating into
innovative programming, for example, through using different types of media.

The WVL project in Nigeria was an interesting platform for coordinated national advocacy activities. A
WhatsApp group brought together all the beneficiaries and provided them opportunities to share experiences
including policy advocacy strategies. By extension, the case study team observed cross-national solidarity
where WVL beneficiary organizations engaged with non-WVL women’s right organization in advocacy
activities, for instance, the passage of the Violence Against Persons Prohibition Bill.
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Olive Community Development Initiative (OCDI) is 
one of WVL Nigeria’s grantees. OCDI has been a 
vocal advocate for addressing violence against 
women in Kwara State. With WVL’s support, OCDI led 
protests at the Kwara State House of Assembly 
calling upon local leaders to adopt the Violence 
Against Persons Prohibition Act. 

Photo Credit: OCDI

“As an organization, the WVL has helped in building our network and putting in place all necessary 
internal control systems to enable us to grow. Through the mentorship of ActionAid Nigeria, we were 
able to set up executive positions, which we initially didn’t have. This was done through elections. 
Additionally, we were able to secure office space. Also, in terms of grants, WVL has opened doors for 
us, and we have received three other grants from other donors since then. We have achieved this in a 
space of just two years of registration”   -Outcome harvesting participant 

https://twitter.com/OcdiKwara/status/1273627547012603906?s=20


Sri Lanka deep dive 

Early results highlights

WVL Sri Lanka, implemented by the Asia Foundation, provided financial support to 26 WROs under the multi-
year funding component.

WVL support enabled many of the WROs to build on and enrich their own mandates. They were given the
opportunity and ability to work within their space, capitalize on the relationships and expand geographic
coverage and existing project implementation. For example, the organization Praja Diriya Padanama (PDP) had
worked with sex workers since 2007. With WVL support. PDP was able to continue to empower female sex
workers, as well as sensitize government officials, including the Sri Lanka Police, on the needs and rights of
commercial sex workers.

Some organizations expanded their programming portfolio by engaging new target groups and stakeholders.
WVL’s support provided critical opportunities for certain WROs to engage in work that was unfamiliar to them
or pursue work that would not have been funded through traditional funding mechanisms. For example, the
Muslim Women Development Trust (MWDT) identified the vital need for awareness building and knowledge-
sharing within the Muslim community, given the mounting marginalization and stigmatizing of the community
following the 2019 Easter Sunday attacks. WVL funding enabled MWDT to do this work despite the sensitivities
and suspicions it would raise.
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"If we ask for money to educate women on things in the Quran, will any organization be ready
to give? Some people may think: Is this something that promotes religion? But truly through
this project, when we [proposed] a project like this, when we explained [what we wanted to do]
to [the Foundation] they were the first organization and project that gave us the [opportunity]
to do [this project ]."

-Interview with the participant organization MWDT

“We have been able to expand our existing intervention into difficult geographies. We also identified 
new community leaders who can continue this work. It [WVL funding] also supported our organizations 
financial accountability by getting a qualified fulltime accountant for the organization.” 

-Participant organization Women Development Centre during the sense-making exercise    

WVL Sri Lanka supports WROs like Social Welfare
Mandram (SWM), a small community organization
that engages with women working on plantations.
Through their multi-year grant, SWM is forming
women’s societies on 10 plantations, with the goal
of supporting approximately 300 women.

Photo Credit: Asia Foundation



Building on the findings of the deep dive case study,
the Ukrainian Women’s Fund has worked with PRA’s
local consultant to conduct a series of dialogues
where WROs are defining what feminism,
intersectionality, and other key concepts mean for
the women’s movement in their country.

Given the current situation in Ukraine, and to
preserve the safety of participants, we have not
shared a photo of the project in this report.

Ukraine deep dive 

Early results highlights
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WVL Ukraine is being implemented by the Ukrainian Women’s Fund (UWF), a locally based organization and
member of the Prospera International Network of Women’s Funds. UWF is also working with two local
organizations, the International Renaissance Foundation and La Strada Ukraine, which support capacity-
building efforts.

The first grants given under WVL Ukraine coincided with the start of the COVID-19 pandemic and the project’s
fast, flexible and responsive funds enabled WROs to provide immediate support to their constituencies, as well
as support their own teams and staff. These early rapid response initiatives included training on the use of
online tools, mental health support for women in crises, and well-being and recovery for staff of WROs after a
period of intense COVID-19 response.

The deep dive case study focused largely on the theme of relationships and defining an identity for the
Ukrainian women’s movement. The findings showed that UWF has dedicated considerable efforts to
broadening and deepening its relationships with a variety of partners throughout the country, to position the
project to effectively represent and support the women’s movement. While there are few results to report at
this early stage, these efforts at relationship building have enabled WVL Ukraine to reach a diverse and
inclusive group of WROs. Grantees included the Roma community, LBTQI+ organizations, sex workers’
organizations and women with disabilities. This was a major added value for the project, and greater attention
to diversity and inclusion was itself strengthening the women’s movement in Ukraine.

The case study results also highlighted the value of working with local women’s funds like UWF, as they were
deeply embedded in the local feminist movement and saw themselves as active participants rather than
merely implementing partners. This was exemplified by UWF’s advocacy efforts around the Istanbul
Convention on combating violence against women. UWF engaged with government officials and conducted
outreach with grassroots WROs, serving as the conduit to bring together a nation-wide advocacy campaign.

“I have been in this work for over 20 years, and I hadn’t realized till now some of the biases 
which our community holds, such as homophobia. Through partnership with LBTI organizations 
I’ve had a chance to learn about their struggle, and to realize that it’s our common struggle and 
that we need to constantly check our biases”. 

-Focus group participant representing an established Roma organization


